AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of73

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00177 2003DEC10 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S4807A
TACOM WARREN BLDG 231 DCMA STEWART & STEVENSON
ANVSTA- AQ ATBB SEALY
JOE MACHUSAK (586)574- 7353 P.O BOX 457
WARREN, M CHI GAN 48397- 5000 SEALY, TX 77474-0457
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L:  MACHUSAK@ACOM ARMWY. M L
SCD B PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

STEWART & STEVENSON TACTI CAL VEH CLE SYSTEMS, LP
5000 |-10 WVEST
SEALY, TX. 77474-9506

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 98- C- MDO5
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code OFVB9 | Facility Code 19980CT14

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

FM5 REQUI REMENT

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Contract Expiration Date: 2004DEC31

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
DENI SE M KA
M KAD@ACOM ARMY. M L (586) 574- 5763
15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2003DEC10
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PURPCSE OF MODI FI CATI ON P00177: This nodification, corrects the NOUN on SLINS 3110AA, 3110AB, 6256AA, 6256AB, 6256AC and 6257AA to
add XM 1140 to the NOUN, this nodification also incorporates the cost to renmpve and replace Standard Transmission fluids with Arctic
Transmi ssion fluids on the 128 FMIV vehicles equipped with Arctic Kits; partially exercises the Increnental Option to the all-or-none
Consecutive Option, adding 3 each MLO90A1 Dunp Truck for FMS Djibouti case DJ-B-URB; and incorporates ECP 7383, Tractor Rear Frane on
142 FMIV Consecutive Option All-or-None MLO88A1 Tractors. Also, this nodification incorportes Enginering Change Proposal (ECP) 7385,
Revi se Harness, Load and Battery Control on 1,791 FMIV Vehicles. Also, this nodification corrects the Performance Conpletion Date on
SLIN 6320AA is corrected from 31 DEC 2004 to 31 OCT 2004. Also, Attachnent 09 is corrected to reflect SLIN 6295AA, 6296AA and 6297AA
delivery dates as 31 JUL 2004. Additionally, this nodification changes SLIN 6310AA to divert 50 each EM Junper Cable fromthe
quantity originally designated for Ft. Carson, CO and direct shipnment of those 50 each EM Filter Junper Cables to Balad Air Base, Iraq
at no cost to the Government. Modification P00177 al so changes from Tan to Sand the vehicles on SLINs 6317AA and 6318AA at no additional
cost to the Governnment. Mbdification P0O0177 revises |anguage for Performance Based Paynments in paragraphs G 1.6.1 and G 1.6.3 (Events
0001 and 0003) to accommopdate Lean Manufacturing actions which elimnates build up of excess inventory.

CURRENT CONTRACT AMOUNT: $ 2,018, 245,782.33
ADDED THI S MODI FI CATI ON: $ 663, 993. 20
NEW CONTRACT AMOUNT: $ 2,018,909, 775.53

1. This Modification P00177 is a bi-lateral nodification. It follows (in succession) Mdification P00170.

2. The followi ng changes have been made as a result of this Mdification P00177, which is awarded i medi ately after Mdification
P00170, The changes are as follows:

a. Section B -

The NOUNS for SLINS 3110AA, 3110AB, 6256AA, 6256AB, 6256AC and 6257AA are changed to add XML140 to their respective
NOUN.

ii. SLIN 6331AA is created to fund the cost to renove and replace Standard Transmi ssion fluids with Artic Transm ssion
fluids on the 128 Arctic vehicles of SLIN 6103AC, 6104AC, 6105AC, 6295AA and 6296AA; a total of $17,999.36. Al so,
this SLIN funds incoropration of ECP 7385 Revise Harness, Load and Battery Control on 1,791 FMIV Consecutive Qption
Al -or-None vehicles and ECP 7383 Tractor Rear Frame on 142 Consecutive Option All-or-None vehicles; a total of $16, 363.94.
SLIn Total is $34,363.21.

iii. Narratives of SLINS 6103AC, 6104AC, 6105AC, 6295AA and 6296AA are updated to incorporate the requirenment to renove
and replace Stand Transmi ssions fluids with Arctic Transmission fluids on their respective vehicles.

iv. SLIN 6332AA is created and funded for 3 each MLO90Al Dunp Truck , at a unit price of $206,509.92, extended total
$619,529.76, with the follow ng narrative:

"This SLIN partially exercises the Incremental Option to the Al-or-none Consecutive Option, for 3 each MIO90A1 MV
Dunp Truck WWfor Djibouti FM5 case DJ-B-URB. Early deliveries will be accepted at no additional cost to the Government."

v. SLIN 6333AA is created and funded for incorporation of ECP 7385 Revise Harness, Load and Battery Contol on 215 FMIV
Increnental Option to the Consecutive Option All-O-None vehicles and ECP 7383 Tractor Rear Frane on 130 FMIV
Incremental Option to the Consecutive Option All-or-None vehicles.

vi. SLIN 6334AA is created to fund Non-Recurring costs associated with incorporation of ECP 7383 Tractor Rear Frame, a total
of $254.76.

vii. SLIN 6335AA is created to fund incorporation of ECP 7385 Revise Harness, Load and Battery Control on 4 PM H MARS I ncrenental
Option to the Consecutive All-or-None Option vehicles, a total of $11.84.

viii. SIING6335AB is created to fund incorporation of ECP 7385 Revi se Harness, Load and Battery Control on 24 PM H MARS | ncrenent al
Option to the Consecutive All-or-None Option vehicles, a total of $71.04.

ix. SLIN 6336AA is created to fund incorporation of ECP 7385 Revi se Harness, Load and Battery Control on 2 USMC | ncrenent al
Option to the Consecutive Option All-or-None vehicles , a total of $5.92.
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X. SLIN 6336AB is created to fund incorporation of ECP 7385 Revise Harness, Load and Battery Control on 2 USMC | ncrenental
Option to the Consecutive Option All-or-None vehicle, a total of $2.96.

xi. SLIN 6337AA is created to fund incorporation of ECP 7385 Revise Harness, Load and Battery Control on 1 Air Force Increnental
Option to the Consecutive Option All-or-None vehicles, a total of $2.96.

xii. SLIN 6337AB is created to fund incorporation of ECP 7385 Revi se Harness, Load and Battery Control on 2 Air Force Increnental
Option to the Consecutive Option All-or-None vehicles, a total of $5.92.

xiii. SIIN6337ACis created to fund incorporation of ECP 7385 Revi se Harness, Load and Battery Control on 1 Air Force Increnental
Option to the Consecutive Option All-or-None vehicle, a total of $2.96.

xiv. SLIN 6277AD is created to fund FRET associated with incorporation of ECP 7385 Revise Harness, Load and Battery
Control onto 3 Air Force Increnental Option to the Consecutive Option All-or-None vehicles, a rate of $.36 per vehicle.

xv. SLIN 6338AA is created to fund incorporation of ECP 7385 Revise Harness, Load and Battery Control on 30 National Cuard
Increnental Option to the Consecutive Option All-or-None vehicles, a total of 88.80.

xvi. SLIN 6339AA is created to fund incorporation of ECP 7385 Revi se Harness, Load and Battery Control on 4 Defense
I nvestigative Agency Incremental Option to the Consecutive Option All-or-None vehicles, a total of $11.84.

xvii. SLIN 6340AA is created to fund incorporation of ECP 7385 Revi se Harness, Load and Battery Control on 6 FMS Jordan | ncrenental
Option to the Consecutive Option All-or-None vehicles, a total of $17.76.

Xviii. SLIN 6340AB is created to fund incorporation of ECP 7385 Revise Harness, Load and Battery Control on 45 FM5 Jordan
Increnental Option to the Consecutive All-or-None Coption vehicles, a total of $133.20.

xix. SLIN 6116AA is increased by $2,143.44 to reflect the $1,284.38 FRET applicable for incorporation of ECP 7383 and ECP 7385 on
Arny Consecutive All-or-None Option vehicles and to reflect the $859.06 applicable for incorporation of ECP 7383 and ECP 7385

on Arnmy Increnmental vehicles.

xx. Paragraph B.4.18 is updated by adding references to ECP #7383 and ECP #7385 incorporated by this Mdification P00177.

b. Section G -

i. isrevised to reflect the changes in funding associated with the actions of Paragraph 2a above.

ii. Paragraph G 1.6.1 is revised from

G1l.6.1 Event 0001 - Success criteria is based on the Contractor's planning and placement of purchase oders and vendor
acceptance of purchase orders or sufficient naterials inventory to support the procurenent of long | ead parts to support the MPS pl anned
vehicle build through Station 19. The MPS should support the contract delivery schedule. The contractor's list of long | ead parts shall
be in accordance with the Material Requirements Planning (MRP) and Manufacturing, Accounting, Purchasing, Information Control System
(MAPI CS) and shall be reviewed by the Governnent. Since Station 19 has no added value for standard variants, for adnministrative
convenience the termStation 19 will be referred to for all references to either Station 18 or Station 19 in the renminder of this
Section G 1. This performance event occurs six (6) nonths prior to each Station 19 build and paynent event occurs two hundred and ten
(210) days before contract delivery schedule. This event will be performance-billed at ten percent (10% of each vehicle CLIN price.
This event is severable fromall other events and can be billed at the time the event is conpleted without regard to conpletion of any
other event. Billings shall be in accordance with the Paynment Request Schedule in G 1.4.

The contractor shall submit the following with the paynent request:

(1) Certified Invoice.

(2) Certification of Long Lead Itens

Current or prior to submttal of the paynent request, the Contractor will nake available subnmt if
requested by the Administrative Contracting Oficer (ACO the follow ng:

(3) Six (6)-Mnth Purchase Order (P.O ) Status Report

(4) Six (6)-Mnth Purchase Order Status Report - Exceptions Only
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(5) Current Production Schedul e

(6) Supporting docunentation that may be requested by the ACO for verification of the
paynent request.

The contractor shall have Performance Based Paynent billing Procedures identifying the above.
to:
G1.6.1 Event 0001 - Success criteria is based on the Contractor's planning and placenent of purchase orders and vendor

acceptance of purchase orders or sufficient materials inventory to support the procurenment of long |lead parts to support the MPS pl anned
vehicle build through Station 19. The MPS shoul d support the contract delivery schedule. The contractor's list of long | ead parts shall
be in accordance with the Material Requirenments Planning (MRP) and Manufacturing, Accounting, Purchasing, Information Control System
(MAPI CS) and shall be reviewed by the Government. Since Station 19 has no added value for standard variants, for admnistrative

conveni ence the term Station 19 will be referred to for all references to either Station 18 or Station 19 in the renminder of this
Section G 1. This performance event occurs within six (6) nmonths prior to each Station 19 build not to exceed | ean manufacturing | ead
time(s). Conmitnent docunment nust be placed no later than | ean manufacturing lead tine dictates. Paynent event occurs two hundred and
ten (210) days before contract delivery date. This event will be performance-billed at ten percent (10% of each vehicle CLIN price.
This event is severable fromall other events and can be billed at the time the event is conpleted without regard to conpletion of any
other event. Billings shall be in accordance with the Paynment Request Schedule in G 1.4.

The contractor shall subnit the following with the paynent request:
(1) Certified Invoice.

(2) Certification of Long Lead Itens

Current or prior to submttal of the payment request, the Contractor will make avail able submt if
requested by the Administrative Contracting Oficer (ACO the follow ng:

(3) Six (6)-Mnth Purchase Order (P.O) Status Report
(4) Six (6)-Mnth Purchase Order Status Report - Exceptions Only
(5) Current Production Schedul e

(6) Supporting docunentation that may be requested by the ACO for verification of the
paynent request.

The contractor shall have Performance Based Paynment billing Procedures identifying the above.
iii. Paragraph G1.6.3 is revised from

G1.6.3 Event 0003 - Success criteria is based on continued receipt of materials and materials that
have been schedul ed in, not received, but conmtted to the extent that a contractual obligation exists
(vendor acceptance and performance) to support the MPS planned vehicle build Station 19. The MPS shoul d
support the contract delivery schedul e.

Thi s perfornmance event occurs two (2) nonths prior to each Station 19 planned build and paynent event
occurs ninety (90) days before contract delivery schedule. This event will be performance-billed at sixty
percent (60% of each vehicle CLIN price. This event is cunulative and cannot be billed until events 0001
and 0002 are conplete. Billings shall be in accordance with the Payment Request Schedule in G 1.4.

The contractor shall submit the following with the paynment request:

(1) Certified Invoice.

(2) Certification of Long Lead Itens

Current or prior to submittal of the payment request, the Contractor will nake available or submt if
requested by the Administrative Contracting Oficer (ACO the follow ng:
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(3) Two (2)-Mnth Purchase Order (P.QO ) Status Report
(4) Two (2)-Mnth Purchase Order Status Report - Exceptions Only
(5) Current Production Schedul e

(6) Supporting docunentation that may be requested by the ACO for verification of the
paynent request.

The contractor shall have Perfornmance Based Paynent billing Procedures identifying the above.
to:
G1.6.3 Event 0003 - Success criteria is based on continued receipt of materials and materials that
have been schedul ed in, not received, but conmtted to the extent that a contractual obligation exists
(vendor acceptance and performance) to support the MPS planned vehicle build Station 19. The MPS shoul d support the contract delivery

schedul e. This performance event occurs within two (2) nonths prior to each Station 19 planned build not to exceed | ean manufacturing

lead tine (s). Commitment docunent nust be placed no later than |l ean manufacturing lead tine dictates. Paynment even occurs ninety (90)
days before contract delivery date. This event will be performance-billed at sixty percent (60% of each vehicle CLIN price. This event
is cumul ative and cannot be billed until events 0001 and 0002 are conplete. Billings shall

be in accordance with the Payment Request
Schedule in G 1. 4.

The contractor shall submit the following with the paynent request:
(1) Certified Invoice.
(2) Certification of Long Lead Itens

Current or prior to submttal of the payment request, the Contractor will nake available or submt if
requested by the Administrative Contracting Oficer (ACO the follow ng:

(3) Two (2)-Mnth Purchase Order (P.0O) Status Report
(4) Two (2)-Mnth Purchase Order Status Report - Exceptions Only

(5) Current Production Schedul e

(6) Supporting docunentation that may be requested by the ACO for verification of the
paynent request.

The contractor shall have Performance Based Paynent billing Procedures identifying the above.

c. Section Jis revised to reflect the 14 Oct 03 revision date for Attachment 013 to include addition of 3 each MLO90A1 MIV
Dunp Trucks on SLIN6332AA. Also, Attachment 009 is revised to reflect the 14 Cct 03 revision date for this attachnent to include
the delivery schedule for newly created SLIN6332AA;to change vehicle color on CLINS 6317AA & 6318AA to sand, to correct SLINs
6295AA, 6296AA, 6297AA delivery dates to 31 Jul 2004 and to change vehicle color to sand on SLINS 6317AA & 6318AA.

5. As a result of nodification P00177, the contract anmpunt is increased by $663, 993.20 from $2, 018, 245, 782.33 to
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$2, 018,909, 775.53. There are no other changes to the ternms and conditions of the contract except as stated herein.

*** END OF NARRATIVE A 174 ***
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

3110AA

SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

PY3_OPTI ON QUANTI TY

CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
NOUN:  HI MARS XML140 CHASSI S
PRON: WLO5R642J0 PRON AMD: 08 ACRN: AG
AVMS CD: 511068
CUSTOVER ORDER NO  7NOMATCA59EH

This vehicle(s) shall neet all contract
specifications including all changes (e.g.,
devi ations, waivers, Value Engineering Change
Proposal s, Engi neering Change Proposals, etc.)
incorporated into the contract by nodification
through and incl udi ng nodification P00029.

Mbd P00029 i ncorporates Leaf Springs ECP R6801
into the contract and increases the unit price
on this CLIN by: $211. 00
from $120,872.38
to: $121, 083.38

Modi fi cati on P00026 i ncorporated and funded the

fol |l owi ng approved Devi ations, Engi neering Change
Proposal s and Val ue Engi neering Change Proposal s
into the contract and increased the unit price of
this SLIN by $321.09 from $121, 083. 38

to $121,404.47: D481, D610, D616, R6711, and R6805

Mbd P00032 i ncorporates Cab Corrosion Enhancenent
ECP6802, |nproved Cab Tilt Cylinder Deviation D626,
and Protective Adhesive on Parking Brake Switch
Devi ation D676 into the contract and increases the
unit price on this CLIN by $618.18 from $121, 404. 47
to $122, 022. 65.

Modi fi cati on P0O0044 incorporates ECP 6819, Caging
Bolt Bracket, into the contract and increases the
unit price of this CLIN by $35.91 from $122, 022. 65
to $122, 058. 56.

Modi fi cati on P0O0035 incorporates ECP 6867 |Interferencd

Exhaust Systeminto the contract.
Modi fi cation P00177 added XML140 to the NOUN of this

(End of narrative B002)

Packagi ng _and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

LI N

$_122, 058. 56000 ($

122, 058. 56
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

Deliveries or Performance
DCC SUPPL

REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD

001 Wh6HZW081MWMVO01 CKONO8 M
PRQJ _CD BRK BLK PT
L
DEL_REL CD QUANTI TY DEL DATE
001 1 30- NOv- 2000

FOB PO NT: Origin

SH P TG PARCEL PCST ADDRESS
(CKONO8)  XR STEWART AND STEVENSON

TACTI CAL VEH CLE SYSTEMS

5000 | NT 10 WEST

SEALY TX 77474- 0001

3
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
3110AB PY3 OPTI ON QUANTI TY 3 EA |$_124,569.94000 |$ 373, 709. 82

CLI N CONTRACT TYPE:
Firm Fi xed-Price
NOUN: MV XmMi1140 H MAR LWB CHASSI S
PRON: WL05R615J0 PRON AMD: 11 ACRN: AG
AVS CD: 511068
CUSTOMER ORDER NO.  7NOMATCA459EH

This vehicle(s) shall neet all contract
specifications including all changes (e.g.,
devi ations, waivers, Value Engineering Change
Proposal s, Engi neering Change Proposals, etc.)
incorporated into the contract by nodification
through and including nodification P00029.

Mbd P00029 i ncorporates Leaf Springs ECP R6801
into the contract and increases the unit price
on this CLIN by: $215. 00
from $123,379.76
to: $123,594.76

Modi fi cati on P00026 incorporated and funded the
foll owi ng approved Devi ati ons, Engi neering Change
Proposal s and Val ue Engi neering Change Proposal s
into the contract and increased the unit price of
this SLIN by $321.09 from $123,594. 76

to $123,915.85: D481, D610, D616, R6711, and R6805

Mbd P00032 incorporates Cab Corrosi on Enhancenent
ECP6802, | nproved Cab Tilt Cylinder Deviation D626,
and Protective Adhesive on Parking Brake Sw tch
Devi ation D676 into the contract and increases the
unit price on this CLIN by $618. 18 from $123, 915. 85
to $124,534.03

Modi fi cati on P00044 i ncorporates ECP6
into the contract and increases the unit price of thig

CLIN by $35.91 from $124,534.03 to $124, 569. 94.

Modi fi cati on PO0035 i ncorporates ECP6867 Interference
Exhaust Systeminto the contract.

Modi fi cation P00177 adds XML140 to the NOUN of this Sl

(End of narrative B002)

Packagi ng and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD

19, Caging Bolt

Br ackd
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

001 Wh6HZWO060MVO1 CKONO8 M 3

PRQJ CD BRK BLK PT
L
DEL REL CD QUANTI TY DEL DATE
001 3 31-JUL- 2001

FOB PO NT: Origin

SH P TG, PARCEL PCST ADDRESS
( CKONOS)

5000 I NT 10 VEEST
SEALY

XR STEWART AND STEVENSON
TACTI CAL VEHI CLE SYSTEMS

TX 77474-0001
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ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

6103AC

PRODUCTI ON_ QUANTI TY

NOUN: FMTV- MLO83A1 WO W- ARTIC KIT
PRON:  J035X469J0 PRON AMD: 04 ACRN: DY
AMS CD: 51106866007

FROM MV CARGO MLO83A1 WO WARTIC KI T

NSN:  2320- 01- 447- 3890

Vehicle Unit Price, including Atch 2/Exhibit C,
Driveline, Vehicle Care and Storage (C&S) Per
Unit of $315.00, and all ECPs/Devs through

Mbd P00135: $184, 916. 73

(AS OF MOD P00150)

TO MV CARGO MLO83A1 WO WARTIC KI T

& PRE- HEATER SYSTEM (added in Mdd P00157)

NSN: 2320-01-447-3890

Vehicle Unit Price, including Atch 2/Exhibit C
Driveline, Vehicle Care and Storage (C&S) Per
Unit of $315.00, and all ECPs/Devs through

Mod P00135: $184, 916. 73

(AS OF MOD P00157)

Unit price is corrected for SLINS 6103AC to
reflect the correct unit price as a result of
DEV 1061, DEV 1088, and Dev 1103Rl1. These
devi ations were originally reconciled

in PO0145 resulting in an (.82) credit, but
were inadverently left out of the unit price
in Mbd P00150.

Mbd P00157: $184, 915. 91

Modi fi cation P00152 i ncorporates VECP 6714R1,

ECP 5867, DEV 1042Rl1, DEV 1073R1, O2-CON-154, and
corrects the $1,000 pricing error on SLIN(s) 5012AA,
SLI N 5012AB, 5012AC. The above said VECP, ECP(s),
Dev(s), Proposal, and the $1,000 pricing error(s)
are incorporated on applicable vehicle nodels in
PY4, PY5, and in the Consecutive Option Program
year. The dollar inpact for each VECP, DEV(s),
ECP(s), proposal, and the $1,000 pricing error

on the applicable SLINS are reflected in
Attachment 13,dated 20 May 03, for Md P00152.
Due to cut-in's, sone of the vehicle nodels
quanities will not reflect the incorporation of
the applicable VECP, DEV(s), ECP(s) or proposal.
for Mbd P00152

Mbod P00160 i ncor porates ECP 5886R1 and ECP 7390R1l
as applicable in Consecutive Option All-or-None
vehicles, at prices shown in Attachment 013. The
extended amounts for the net changes to vehicle
prices for all affected vehicles are funded on
SLI'N 6285AA.

Modi fi cation P0O0161 incorporates DEV 1142( Modify

95

$_184, 915. 91000

17,567,011. 45
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the hose clanmps for the cooling systeminstallation)

and ECP 5782R3(Tractor/ Wecker fuel capacity upgrade).

As as result of nodification P00161, SLIN 6103AC is

changed as follows: Dev 1142 added $2.20 to the unit
price.

Mbd P00172 i ncorporates ECP 5880Rl and ECP 7386Rl
as applicable in Consecutive Option All-or-None
vehicles, at prices shown in Attachment 013. The
extended amobunts for the net changes to vehicle
prices for all affected Consecutive Option All-
or-None vehicles are funded on SLIN 6311AA.

Mbd P00174 renpves 11 each on 6103AC MIV Cargo wo/ w.
Arctic Kit for a total of ($2,034,075.01). P00174

al so incorporates renoving/replacing the Arctic Enging
and transmi ssion oil with standard fluids for the
remai ning 95 vehicles. The 11 vehicles are added to
new SLI N 6103AB.

Modi fi cation P0O0170 incorporates the follow ng
changes, effective for this SLIN 6103AC. DEV s 1183,
Dev 1162, 1167R1, ECP 7374R1, Dev 1205, and DEV
1153R1. Changes apply to the full SLIN quantity of
95 vehicles. Net effect of these changes, increase
unit price $36.39. Further breakdown of unit costs
are listed on Attachnent 13. Extended anmpunts of
the net changes to unit prices for all affected
Consecutive All-or-None Arny vehicles are funded

on SLI N 6343AA

Modi fi cation PO0177 requires renoving Standard
Transm ssion fluid fromthe 95 vehicles of this
SLIN and replacing with Arctic Transm ssion fluids.
Funding is on SLIN 6331AA

(End of narrative B001)

Packagi ng and Marki ng
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6104AC

PRODUCTI ON_ QUANTI TY

NOUN: FMIV - 1083A1 WW- ARTICKIT
PRON:  J035X471J0 PRON AMD: 03 ACRN: DY
AMS CD: 51106866007

TO MV CARGO MLO83A1 WW- WARTIC KIT
NSN: 2320- 01-447- 3884
Vehicle Unit Price, including Atch 2/Exhibit C,
Driveline, Vehicle Care and Storage (C&S) Per
Unit of $316.00, and all ECPs/Devs through

Mbd P00135: $195, 548. 84

(AS OF Modification P00150)

TO MV CARGO MLO83A1 WW- WARTIC KT
& PRE- HEATER SYSTEM (added in Mod P00157)
NSN: 2320- 01-447- 3884
Vehicle Unit Price, including Atch 2/Exhibit C,
Driveline, Vehicle Care and Storage (C&S) Per
Unit of $316.00, and all ECPs/Devs through

Mbd P00135: $195, 548. 84

(AS OF Modification P00157)

Unit price is corrected for SLINS 6104AC to
reflect the correct unit price as a result of
DEV 1061, DEV 1088, and Dev 1103Rl. These
devi ations were originally reconciled
in P00145 resulting in an (.82) credit, but
were inadverently left out of the unit price
in Md P00150.
Mod P00157: $195, 548. 02

Modi fi cati on P0O0152 incorporates VECP 6714R1,

ECP 5867, DEV 1042R1, DEV 1073Rl, 2-CON- 154, and
corrects the $1,000 pricing error on SLIN(s) 5012AA
SLI N 5012AB, 5012AC. The above said VECP, ECP(s),
Dev(s), Proposal, and the $1,000 pricing error(s)
are incorporated on applicable vehicle nodels in
PY4, PY5, and in the Consecutive Option Program
year. The dollar inpact for each VECP, DEV(s),
ECP(s), proposal, and the $1,000 pricing error

on the applicable SLINS are reflected in
Attachnment 13, dated 20 May 03, for Md P00152.
Due to cut-in's, sone of the vehicle nodels
quanities will not reflect the incorporation of
the applicable VECP, DEV(s), ECP(s) or proposal.
for Mod P0O0152.

Mbd P00160 i ncorporates ECP 5886Rl and ECP 7390Rl
as applicable in Consecutive Option All-or-None
vehicles, at prices shown in Attachment 013. The
extended ampbunts for the net changes to vehicle
prices for all affected vehicles are funded on
SLI N 6285AA.

Modi fi cation PO0161 incorporates DEV 1142(Modify
the hose clanps for the cooling systeminstallation)

and ECP 5782R3(Tractor/ Wecker fuel capacity upgrade).

20

$_195, 548. 02000

$

3,910, 960. 40
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As as result of nodification P00161, SLIN 6104AC is
changed as follows: Dev 1142 added $2.20 to the unit
price on Attachment 13.

Mbd P00172 i ncorporates ECP 5880Rl and ECP 7386Rl
as applicable in Consecutive Option All-or-None
vehicles, at prices shown in Attachment 013. The
extended anounts for the net changes to vehicle
prices for all affected Consecutive Option All-
or-None vehicles are funded on SLIN 6311AA

Mod P00174 incorporates renoving and replacing the
Arctic engine/transm ssion oil to standard fluids
to the 20 each vehicels on SLIN 6104AC.

Modi fi cation P0O0170 incorporates the follow ng
changes, effective for this SLIN 6104AC. DEV's 1183,
Dev 1162, 1167Rl, ECP 7374Rl, Dev 1205, and DEV
1153R1. Changes apply to the full SLIN quantity of
20 vehicles. Net effect of these changes, increase
unit price $36.39. Further breakdown of unit costs
are listed on Attachment 13. Extended anobunts of
the net changes to unit prices for all affected
Consecutive All-or-None Arny vehicles are funded

on SLI'N 6343AA

Modi fi cation PO0177 requires renoving Standard
Transm ssion fluid fromthe 20 vehicles of this
SLIN and replacing with Arctic Transm ssion fluids.
Funding is on SLIN 6331AA

(End of narrative B001)
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6105AC

PRODUCTI ON_ QUANTI TY

NOUN:  MTV- MLO84A1 W MHE- ARTI C KI TS
PRON:  J035X473J0 PRON AMD: 04 ACRN: DY
AMS CD: 51106866007

FROM MIV CARGO ML084Al1 W MHE-W ARTIC KI T
NSN: 2320-01-447-3887
Vehicle Unit Price, including Atch 2/Exhibit C
Driveline, Vehicle Care and Storage (C&S) Per
Unit of $316.00, and all ECPs/Devs through
Mbd P00135: $233, 451. 31
(Reconciled in Mdification P00150)

TGO MV CARGO MLO84A1 W MHE-W ARTIC KI T
& PRE- HEATER SYSTEM (added in Mdd P00157)

NSN:  2320- 01- 447- 3887
Vehicle Unit Price, including Atch 2/Exhibit C,
Driveline, Vehicle Care and Storage (C&S) Per
Unit of $316.00, and all ECPs/Devs through

Mbd P00135: $233, 451. 31

(Reconciled in Mdification P00157)

Unit price is corrected for SLINS 6105AC to
reflect the correct unit price as a result of
DEV 1061, DEV 1088, and Dev 1103Rl. These
devi ations were originally reconciled

in P00145 resulting in an (.82) credit, but
were inadverently left out of the unit price
in Mbd P0O0150.

Mbd P00157: $233, 450. 49

Modi fi cation P0O0152 incorporates VECP 6714R1,

ECP 5867, DEV 1042R1, DEV 1073Rl, O2- CON-154, and
corrects the $1,000 pricing error on SLIN(s) 5012AA
SLI N 5012AB, 5012AC. The above said VECP, ECP(s),
Dev(s), Proposal, and the $1,000 pricing error(s)
are incorporated on applicable vehicle nodels in
PY4, PY5, and in the Consecutive Option Program
year. The dollar inpact for each VECP, DEV(s),
ECP(s), proposal, and the $1,000 pricing error

on the applicable SLINS are reflected in
Attachnment 13, dated 20 May 03, for Md P00152.
Due to cut-in's, some of the vehicle nodels
quanities will not reflect the incorporation of
the applicable VECP, DEV(s), ECP(s) or proposal.
for Md P00152.

Mbd P00160 i ncorporates ECP 5886Rl and ECP 7390Rl
as applicable in Consecutive Option All-or-None
vehicles, at prices shown in Attachment 013. The
extended anmobunts for the net changes to vehicle
prices for all affected vehicles are funded on
SLI N 6285AA.

Modi fi cation PO0161 incorporates DEV 1142( Modify
the hose clanps for the cooling systeminstallation)

$_233, 450. 49000

$

2,101, 054. 41
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and ECP 5782R3(Tractor/ Wecker fuel capacity upgrade),
As as result of nodification P00161, SLIN 6105AC is
changed as follows: Dev 1142 added $2.20 to the unit
price with FRET charges of $.26 each on

At t achrent 13.

Mbd P00172 i ncorporates ECP 5880Rl and ECP 7386Rl
as applicable in Consecutive Option All-or-None
vehicles, at prices shown in Attachment 013. The
extended amobunts for the net changes to vehicle
prices for all affected Consecutive Option All-
or-None vehicles are funded on SLIN 6311AA.

Mod P00174 incorporates renmoving and replacing the
Arctic engine/transmssion oil to standard fluids
on SLI N 6105AC.

Modi fi cation P00170 incorporates the follow ng
changes, effective for this SLIN 6105AC. DEV's 1183,
Dev 1162, 1167R1, ECP 7374R1, Dev 1205, and DEV
1153R1. Changes apply to the full SLIN quantity of
9 vehicles. Net effect of these changes, increase
unit price $36.40. Further breakdown of unit costs
are listed on Attachnent 13. Extended ampunts of
the net changes to unit prices for all affected
Consecutive Option "All-or-None" vehicles are funded
on SLI N 6343AA.

Modi fi cation P0O0177 requires renoving Standard
Transmission fluid fromthe 9 vehicles of this
SLIN and replacing with Arctic Transm ssion

fluids. Funding is on SLIN 6331AA

(End of narrative B001)
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6116AA

SERVICES LINE | TEM

NOUN: FMIV - FRET PY5 CONSEC OPTI ON
PRON:  J035X483J0 PRON AMD: 22
AMS CD: 51106866007

ACRN: DY

FRET
Federal Retail Excise Tax (FRET)
for Consecutive Option Al or None Vehicles

CUSTOVER:
CON:

U S. ARWY

Consecutive Option Al oe None vehicles

with FRET applied for shipnent to CONUS
Destinations are on CLINs 6105AA, 6105AC, 6107AA
6107AB, 6108AA, 6109AA, 6109AB, 6110AA,

and 6110AB.

The LOT price includes FRET for all approved
Devi ati ons/ ECPs, through Mbd 68, in the above
CLI NS.

The Lot price for FRET is adjusted for ECP6884R1
(as incorporated by Mdd P00079)

As a result, FRET is increased by $7,404.45 from
$14, 668, 962. 00 to $14, 676, 366. 45.

The lot price for FRET is adjusted for ECP6876R1,
ECP6878R1, ECP6880R1, ECP6885R1 and ECP6888R1

(as incorporated by Mbd P00080). As a result, FRET
was increased by $1,997.92 from $14, 676, 366.45 to
$14, 678, 364. 37.

The lot price for FRET is adjusted for Dev 929 and
ECP6829R1 as i ncorporated by Mbd P0O0088. As a
result, FRET is increased by $ 4,654.48 from

$ 14,678,364.37 to $ 14,683, 018. 85.

The lot price for FRET is adjusted for deviations
DEV 929R1 and DEV 956R1 and for ECPs U5730 and
U5734 as incorporated by Mbd P00097. As a
result, FRET is increased by $ 2,351.15 from

$ 14,683,018.85 to $ 14, 685, 370. 00.

The lot price for FRET is adjusted for ECP R6897 and

devi ati ons DEV 973, DEV 845, DEV 953Rl1, and DEV 959R2
as incorporated by Mod P00104. As a result, FRET is

increased by $21,869.68 from$ 14, 685,370.00 to

$14, 707, 239. 68.

The Lot price for FRET is adjusted for DEV981, ECP575j
ECP5768R1, ECP5780, ECP5796, ECP5754 and ECP5772. As
incorported by Mdification P00117. As a result,
FRET is increased by $13,620.73 from $14, 707, 239. 68
to $14, 720, 860. 41.

The lot price for FRET is adjusted for ECP 5799 as
incorporated by Mdification P00119. As a result,
is increased by $1,402.72 from $14, 720, 860.41 to

FRET

LO

$

13, 665, 157. 11
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$14, 722, 263. 13.

The LOT price for FRET is adjusted for 5771 and ECP
5789 as incorporated by Mdification P00120. As a
result, FRET is increased by $9500.24 from $14, 722, 263. 13
to $14, 731, 763. 37.

The LOT price for FRET is adjusted for DEV 938R1,
ECP5778, ECP5779, ECP5806R1, ECP5777R2 and ECP
5788 as incorporated by Mdification P00123. As a
result, FRET is increased by $204,422.53 from

$14, 731, 763. 37 to $14, 936, 185. 90.

The LOT price for FRET is adjusted for ECP 5740,
ECP 5783R1, ECP 5784Rl1 and ECP 5802 as
incorporated by nodification P00125. As a
result, FRET is increased by $38,684.02, from
$14, 936, 185.90 to $14, 974, 869. 72.

The LOT price for FRET is adjusted for ECP 5794
as incorporated by nodification P00127. As a
result, FRET is increased by $3,801.69, from
$14,974,869.92 to $14,978,671. 61.

The LOT price for FRET is adjusted for DEV 1033
as incorporated by nodification P00131. As a
result, FRET is increased by $263.01, from
$14,978,671. 61 to $14, 978, 934. 62.

The LOT price for FRET is adjusted for DEV 1054,
DEV 1043R1 & TACU6748 as incorporated by

nodi fication P00135. As a result FRET is
increased by $486.17 from $14,978,934.62 to

$14, 979, 420. 79.

The LOT price for FRET is adjusted for changes to
the Consecutive Option All-or-None nodel mx nade
by Modification P00144. As a result FRET is
reduced by $ 1,331, 137.12 from $14,979,420.79 to
$ 13, 648, 283. 67.

Modi fi cation P00154 Decreased the LOT price for
FRET by $235.44 from $13, 648, 283.67 to
$13,648,048.23 to reflect a reduction of 3

tan vehicles from SLIN 6109AB and an increase of
3 cano vehicles to SLIN 6109AC. (3 X $78.48).

Mbd P00160 i ncorporates ECP 5886Rl and ECP 7390Rl
as applicable,
vehicles, at prices shown in Attachment 013. As
a result, the LOT price for FRET is decreased by
$1,718.27 from$ 13,648,048.23 to $

13, 646, 329. 96.

Mbod P00172 i ncorporates ECP 5886R1 and ECP 7390R1l
as applicable,
vehi cl es, and Consecutive Option-Increnental
Vehicles, at prices shown in Attachment 013. As
aresult, the LOT price for FRET is increased by
$ 1,769.60 for All-or-None vehicles, and by
$ 2,912.61 for
FRET increase of $ 4,682.21, from$ 13,646, 329. 96
to $ 13,651, 012. 17.

in Consecutive Option All-or-None

in Consecutive Option All-or-None

incremental vehicles, for a total




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 22 of 73

Pl N/S| IN DAAEQ7- 98- C- MDO5 M OD/AM D P00177
Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

6109AA(33ea) 6109AB(9 ea),
FRET i s increased by

and
6109AC;

I ncrenent al

$13, 665, 157. 11.

| nspection and Acceptance
I NSPECTION: Origin

Deliveries or Performance

Modi fi cation P00174 funds additional
on SLIN 6116AA in the amount of $12,001.50 for
the incorporatation of ECP 5892 on SLIN(s)

and 6109AC(3 ea).

$12, 001. 50 from $13, 651, 012. 17 to $13, 663, 013. 67.

Modi fication P00177 funds additional
6116AA in the anmpunt of $2,143. 44;
incorporation of ECP7383 & ECP 7385 onto 389 ARW
Connsecutive Option All-or-None vehicles on SLIN
6105AA, 6107AA, 6107AB, 6108AA, 6109AA, 6109AB

$859. 06 for incorporation of ECP 7383 &
ECP 7385 onto 151 ARW "Consecutive Option
vehicles of SLIN 6282AA, 6290AA,
6291AA, 6292AA, 6293AA and 6295AA. FRET is
increased by $2,143.44 from $13, 663, 013.67 to

(End of narrative B001)

ACCEPTANCE: Origin

FRET

FRET on SLIN
$1,284.38 for

$ 13, 665, 157. 11

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- SEP- 2005
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6256AA

PRODUCTI ON_ QUANTI TY

NOUN: HI MAR XML140 LAUNCHER CHASSI S
PRON:  PF3HI MA459 PRON AMD: 06 ACRN: EA
AMS CD: 22306295012

Description/ Specs. /Wrk Statenent
TOP DRAW NG NR: 13547100

Packagi ng and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 WBOFLR3353EF02 CKOSJ7 M 2
PRQJ _CD BRK BLK PT
XXX

DEL_REL CD QUANTI TY DEL DATE

001 3 31- DEC- 2003

002 2 31- JAN- 2004

003 4 29- FEB- 2004

FOB POINT: Origin

SH P TO. PARCEL POST ADDRESS
(CKOSJI7) XR STEWART AND STEVENSON
TACTI CAL VEHI CLE SYSTEMS
5000 | NTERSTATE 10 WEST
SEALY TX 77474-0001

NSN:  2320-01- 491- 3436
Part Nunber: 13547100
XML140 H MARS Launcher Chassis

The Governnent allows early delivery up to 60 days
prior to the SLIN delivery date w thout any
addi tional cost to the Goverrnent.

Mbd P00160 i ncorporates ECP 5886Rl and ECP 7390Rl
and engi neering changes from Mdification P00152,
as applicable, in Consecutive Option |ncrenental
vehicles, at prices shown in Attachnment 013.

Modi fi cation PO0161 incorporates DEV 1142( Modify
the hose clanps for the cooling systeminstallation)

$_334,177.41000

$

3,007, 596. 69
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and ECP 5782R3(Tractor/ Wecker fuel capacity upgrade),
As as result of nodification P00161, SLIN 6256AA is
changed as follows: Dev 1142 added $1.99 to the unit
price on Attachnment 13.

Modi fi cation PO0175 incorporates First Aid Kit and

Max Tool Kit to the BIl of the Launcher Chassis.

As a result $143.31 is added to the vehicle unit pricg
on Attachment 13.

Modi fi cation P00170 incorporates the follow ng
changes, effective for this SLIN 6256AA: Dev 1183,
Dev 1162, Dev 1167Rl, ECP 7374Rl, and

Dev 1153. Changes apply to the full SLIN

quantity of 9 vehicles. Net effect of these
changes, increases unit price $6.71. Further
breakdown of unit costs are listed on Attachment 13.
Ext ended anpunts of the net changes to unit prices
for all affected Consecutive Option - "Increnmental"”
Arnmy PM H MARS vehicles are funded on SLIN 6356AA.

Modi fi cation P00177 adds XML140 to the NOUN of this Sl

and incorporates ECP 7385 onto 4 of this vehicles on {
SLIN. Funding for ECP 7385 is on SLI N 6335AA

(End of narrative FO001)

IN
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ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

6256AB

PRODUCTI ON_ QUANTI TY

NOUN: HI MAR XML140 LAUNCHER CHASSI S
PRON:  J035X623J0 PRON AMD: 06 ACRN: DY
AMS CD: 51106866007

Packagi ng and Marki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wh6HZV3097MV01 CKOSJ7 M 3
PRQJ_CD BRK BLK PT
L

DEL REL CD QUANTI TY DEL DATE

001 7 31-JUL- 2004

002 8 31- AUG 2004

003 9 30- SEP- 2004

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS
(CKOSI7) XR STEWART AND STEVENSON
TACTI CAL VEHI CLE SYSTEMS
5000 | NTERSTATE 10 WEST
SEALY TX 77474-0001

H MARS LAUNCHER CHASSI S XM1140

NSN:  2320- 01- 491- 3436
Part Nunber: 13547100

XML140 H MARS Launcher Chassis

Mbod P00160 i ncor porates ECP 5886R1 and ECP 7390R1l
and engi neering changes from Mdification P00152,
as applicable, in Consecutive Option I|ncrenental
vehicles, at prices shown in Attachnment 013.

Modi fi cation PO0161 incorporates DEV 1142(Modify

the hose clanps for the cooling systeminstallation)
and ECP 5782R3(Tractor/ Wecker fuel capacity upgrade).
As as result of nodification P00161, SLIN 6256AB is
changed as follows: Dev 1142 added $1.99 to the unit
price on Attachment 13.

24

$_337,872. 68000

$

8,108, 944. 32
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

Modi fi cation PO0175 incorporates First Aid Kit and

Max Tool Kit to the BlIl of the Launcher Chassis.

As a result $143.31 is added to the vehicle unit pricg
on Attachnent 13.

Modi fi cation P0O0170 incorporates the follow ng
changes, effective for this SLIN 6256AB: Dev 1183,
Dev 1162, Dev 1167Rl1, ECP 7374R1, and

Dev 1153. Changes apply to the full SLIN

quantity of 24 vehicles. Net effect of these
changes, increases unit price $6.71. Further
breakdown of unit costs are |isted on Attachnent 13.
Ext ended anpunts of the net changes to unit prices
for all affected Consecutive Option - "Increnental "
Arny H MARS vehicles are funded on SLIN 6345AA.

Modi fication P0O0177 added XML140 to the NOUN of this

(End of narrative FO01)

LI N.




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 27 of 73

Pl N/S| IN DAAEQ7- 98- C- MDO5 M OD/AM D P00177
Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6256AC PRODUCTI ON_ QUANTI TY 19 EA |$_337,872.68000 [$ 6,419, 580.92

NOUN: HI MAR XML140 LAUNCHER CHASSI S
PRON:  PF3HI MF459 PRON AMD: 05 ACRN: EG
AMS CD: 22306295012

Packagi ng and Marki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL CD MLSTRIP ADDR _SIGCD MARK FOR TP CD
001 WBOFLR3106EFO1 CKOSJ7 M 2

DEL REL CD QUANTI TY DEL DATE

001 1 29- FEB- 2004

002 4 31- MAR- 2004

003 4 30- APR- 2004

004 4 31- MAY- 2004

005 5 30- JUN- 2004

006 1 31- JUL- 2004

FOB POINT: Origin

SH P TO. PARCEL POST ADDRESS
(CKOSJI7) XR STEWART AND STEVENSON
TACTI CAL VEHI CLE SYSTEMS
5000 | NTERSTATE 10 WEST
SEALY TX 77474-0001

NOUN:  HI MARS LAUNCHER CHASSI S XML140

NSN:  2320-01- 491- 3436
Part Nunber: 13547100
XML140 H MARS Launcher Chassis

Contractor may accel erate delivery by 60 days
for vehicles scheduled for delivery in
February 2004 and March 2004 wit hout
requesting any additional approval

and wi thout any additional cost to the

Gover nnent .

Mbd P00160 i ncorporates ECP 5886Rl and ECP 7390Rl
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

and engi neering changes from Mdification P00152,
as applicable, in Consecutive Option |ncrenental
vehicles, at prices shown in Attachnent 013.

Modi fi cation P0O0161 incorporates DEV 1142( Modify

the hose clanmps for the cooling systeminstallation)
and ECP 5782R3(Tractor/ Wecker fuel capacity upgrade).
As as result of nodification P00161, SLIN 6256AC is
changed as follows: Dev 1142 added $1.99 to the unit
price on Attachrment 13.

Modi fi cation PO0175 incorporates First Aid Kit and

Max Tool Kit to the BIl of the Launcher Chassis.

As a result $143.31 is added to the vehicle unit pricg
on Attachnent 13.

Modi fi cation P0O0170 incorporates the follow ng
changes, effective for this SLIN 6256AC. Dev 1183,
Dev 1162, Dev 1167Rl, ECP 7374Rl, and

Dev 1153. Changes apply to the full SLIN

quantity of 19 vehicles. Net effect of these
changes, increases unit price $6.71. Further
breakdown of unit costs are |listed on Attachnment 13.
Ext ended anpunts of the net changes to unit prices
for all affected Consecutive Option - "Increnmental"”
Arnmy PM HI MARS vehicles are funded on SLIN 6356AA.

Modi fi cation P00177 adds XML140 to the NOUN of this Sl
and incorporates ECP 7385 onto the vehicles of this Sl
Funding is on SLI N 6335AB.

(End of narrative FO001)

IN
I'N;
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

6257AA

PRODUCTI ON_ QUANTI TY

NOUN: USMC XML140 H MAR LAUNCHASSI S
PRON:  T135X525J0 PRON AMD: 09 ACRN: EB
CUSTOMER ORDER NO: M2545003MP32056

Description/ Specs. /Wrk Statenent
TOP DRAW NG NR: 13547100

Packagi ng and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wh6HZV2354MV0OL CKOSJ7 M 3
PRQJ _CD BRK BLK PT
L
DEL_REL CD QUANTI TY DEL DATE
001 2 31- JAN- 2004

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS
(CKOSI7) XR STEWART AND STEVENSON
TACTI CAL VEHI CLE SYSTEMS
5000 | NTERSTATE 10 WEST
SEALY TX 77474-0001

NSN:  2320- 01- 491- 3436
Part Nunber: 13547100
XML140 HI MARS Launcher Chassis

The Governnent allows early delivery up to
60 days prior to the SLIN delivery date at no
addi tional cost to the Government. Delivery
of these two Chassis nust be by 31 Jan 04.

Mbd P00160 i ncorporates ECP 5886Rl and ECP 7390Rl
and engi neering changes from Mdification P00152,
as applicable, in Consecutive Option |ncrenental
vehicles, at prices shown in Attachnment 013.

Modi fi cation PO0161 incorporates DEV 1142( Modify

the hose clanps for the cooling systeminstallation)
and ECP 5782R3(Tractor/ Wecker fuel capacity upgrade),
As as result of nodification P00161, SLIN 6257AA is
changed as follows: Dev 1142 added $1.99 to the unit

$_334,177.41000

668, 354. 82
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

price.

Modi fi cation P0O0175 incorporates First Aid Kit and
Max Tool Kit to the BIl of the Launcher Chassis.

As a result $143.31 is added to the vehicle unit pricg

on Attachment 13.

Modi fi cation P00170 incorporates the follow ng
changes, effective for this SLIN 6257AA: Dev 1183,
Dev 1162, Dev 1167Rl, ECP 7374Rl, and

Dev 1153. Changes apply to the full SLIN

quantity of 2 vehicles. Net effect of these
changes, increases unit price $6.71. Further
breakdown of unit costs are listed on Attachment 13.
Ext ended anmpbunts of the net changes to unit prices
for all affected Consecutive Option - "Increnmental"”
Marine H MARS vehicles are funded on SLI N 6346AA.

Modi fi cation P00177 added XML140 to the NOUN of this

(End of narrative FO001)

LI N.
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Page 31 of 73

Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

6277AA SERVICES LINE | TEM

NOUN: FMIV- FRET FOR 1088A1 FOR AF
PRON:  U135X591J0 PRON AMD: 04
CUSTOMER ORDER NO FD20600370441M

to $16, 795. 16.

I nspection and_Accept ance
I NSPECTION: Origin

Deliveries or Performance

ACRN: EF

SLIN 6277AA covers the FRET costs related to
vehicl e under SLIN 6275AA for these nodification.

Mod P00160 i ncor porates engi neering changes from
Modi fi cation P00152, as applicable,
Consecutive Option-lncrenmental vehicle on SLIN
6275AA, at prices shown in Attachment 013. As a
result, the LOT price for FRET is decreased

by $ 18.44 from$ 16,816.95 to $ 16, 798.51.

in the

Mbd P00161 decreases the LOT price for FRET
by $3.35 to account for the credit
resul tant by incorporation of DEV1142 and ECP 5782.
The LOT price for Air Force FRET from $16, 798.51

(End of narrative B001)

ACCEPTANCE: Origin

LO

FRET situation

$ 16, 795. 16

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31-JUL-2003

$ 16, 795. 16
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

6277AD

SERVICES LINE | TEM

NOUN: FMIV- FRET FOR AF ECP 7385
PRON:  U135X753J0 PRON AMD: 04 ACRN: EP
CUSTOMER ORDER NO FD20600374138M

Modi fi cation P0O0177 created this SLIN

to fund FRET of $1.08 associated with
incorporation of ECP 7385 onto three

Air Force Increnental Option to the
Consecutive Option All-or-None vehicles,

on SLIN 6282AA at a rate of $0.36 per vehicle.

(End of narrative B001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2005

LO




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 98- C- MDOS MOD/AMD P00177

Page 33 of 73

Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

6295AA

PRODUCTI ON_ QUANTI TY

NOUN: FMIVMLO84A1 CARGO, W MHE , CAMO
PRON:  J025X664J0 PRON AMD: 05 ACRN: DN
AMS CD: 51106866007

MODI FI CATI ON P00169 adds 3 each of Mbdel
MLO84Al- Cargo W MHE, (Canp) w Artic, exercised
under the Consectutive Option - |ncrenental
portion.
Price includes all applicable VECP, DEV, ECP(s),
and changes through Mdificati on P00167.

Modi fi cation PO0161 incorporates DEV 1142( Modify

the hose clanmps for the cooling systeminstallation)
and ECP 5782R3(Tractor/ Wecker fuel capacity upgrade).
As as result of nodification P00161, SLIN 6295AA is
changed as follows: Dev 1142 added $1.99 to the unit
price with FRET charges of $.24 each on Attachment 13|

Mbd P00172 i ncorporates ECP 5880Rl and ECP 7386Rl

as applicable, in Consecutive Option Incremental Arny
vehicles, at prices shown in Attachment 013. The
extended amobunts for the net changes to vehicle
prices for all affected Consecutive Option All-or-Nong
vehicles are funded on SLIN 6312AA.

Modi fi cation P00174 adds Arctic Kits onto 3 of the ve
on this SLIN. Funding is on SLIN 6328AA, a total of
$79, 533. 00.

Modi fi cation P0O0170 incorporates the follow ng
changes, effective for this SLIN 6295AA: Dev 1183,
Dev 1162, Dev 1167Rl, ECP 7374Rl1, Dev 1205, and

Dev 1153. Changes apply to the full SLIN

quantity of 3 vehicles. Net effect of these
changes, increases unit price $.35. Further
breakdown of unit costs are |isted on Attachnent 13.
Ext ended anpunts of the net changes to unit prices
for all affected Consecutive Option - "lIncrenental "
Arny H MARS vehicles are funded on SLIN 6345AA.

Modi fi cation PO0177 requires renoving Standard
Transm ssion fluid fromthe 3 vehicles of this SLIN

and replacing with Arctic Transm ssion fluids.
Funding is on SLIN 6331AA

(End of narrative B001)

Packagi ng and Marki ng

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

icles

$_196, 290. 51000

588, 871. 53
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

Deliveries or Performance
DOC SUPPL

REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD

001 Wh6HZV3147MV01 CKONO8 M
PRQJ_CD BRK BLK PT
L
DEL REL CD QUANTI TY DEL DATE
001 3 31-JUL- 2004

FOB PO NT: Origin

SHI P TO PARCEL POST ADDRESS
(CKONO8)  XR STEWART AND STEVENSON
TACTI CAL VEH CLE SYSTEMS
5000 | NT 10 VEST
SEALY TX 77474- 0001

3
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

6296AA

PRODUCTI ON_ QUANTI TY

NOUN: FMTV- MLO85A1 CARGO, WOy W CAMO
PRON:  J025X665J0 PRON AMD: 05 ACRN: DN
AMS CD: 51106866007

MODI FI CATI ON P00169 adds 1 each of Mbdel
MLO85A1- Car go Wb/ W ( Canp) , exerci sed under the
Consectutive Option - |ncrenental
portion.Price includes all applicable VECP,
DEV, ECP(s), and changes through Mdification
P0O0167.

Modi fi cation PO0161 incorporates DEV 1142( Modify

the hose clanmps for the cooling systeminstallation)

and ECP 5782R3(Tractor/ Wecker fuel capacity upgrade).

As as result of nodification P00161, SLIN 6296AA is

changed as follows: Dev 1142 added $1.99 to the unit
price on Attachnment 13.

Mbd P00172 i ncorporates ECP 7386R1l

as applicable, in Consecutive Option Incremental Arny
vehicles, at prices shown in Attachment 013. The
extended amobunts for the net changes to vehicle
prices for all affected Consecutive Option All-or-Nong
vehicles are funded on SLIN 6312AA.

Modi fi cation P00174 adds an Arctic Kit to this
vehicle, a total of $26,511.00. Funding is on
SLIN

6328AA.

Modi fi cation P00170 incorporates the follow ng
changes, effective for this SLIN 6296AA: Dev 1183,
Dev 1162, Dev 1167Rl, ECP 7374Rl, Dev 1205, and

Dev 1153. Changes apply to the full SLIN

quantity of 1 vehicles. Net effect of these
changes, increases unit price $.35. Further
breakdown of unit costs are listed on Attachnent 13.
Ext ended anpunts of the net changes to unit prices

for all affected Consecutive Option - "Increnmental"”
Arny H MARS vehicles are funded on SLIN
6345AA.

Modi fi cation P0O0177 requires renoving Standard
Transmi ssion fluid fromthe 1 vehicle of this SLIN
and replacing with Arctic Transm ssion fluids.
Funding is on SLI N 6331AA

(End of narrative B001)

Packagi ng _and Mar ki ng

| nspection and Acceptance

$_144, 289. 08000

144, 289. 08
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DCC SUPPL

REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD

001 Wh6HZV3147MV02 CKONO8 M
PRQJ _CD BRK BLK PT
L
DEL_REL CD QUANTI TY DEL DATE
001 1 31-JUL- 2004

FOB PO NT: Origin

SH P TG PARCEL PCST ADDRESS
(CKONO8)  XR STEWART AND STEVENSON

TACTI CAL VEH CLE SYSTEMS

5000 | NT 10 WEST

SEALY TX 77474- 0001

3
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

6310AA

SERVICES LINE | TEM

NOUN: MIRL-8558 EM FLTR JMPR CABLE
PRON:  J035X722J0 PRON AMD: 01 ACRN: DY
AMS CD: 51106866007

This SLIN funds the Material cost for
8,558 EM Filter Cables. Retrofit
quantity at Sealy is 1,265: 3,115

for major posts; 1100 for Korea The
remai ning 3,078 Cables include 2,778

to be shipped to Ft. Carson, CO 300
to be shipped to Iraq. SLIN anount is
$261, 105. 00. Contractor may |iquidate
at a rate of $30.51 per Cable for 8,557
Cabl es and at $30.93 for 1 Cable.

Shi ppi ng Address for Ft. Carson, COis:

DI MENSI ONS | NTERNATI ONAL
ATTENTI ON:  KENT WASHI NGTON
BLDG 634

FORT CARSON CO 80913

Shi ppi ng address for 236 EM Filter Junper
Cable for Iraq is:

Geor ge Ransey/ John Hamm
HHC 4th | D DI SCOM
Tikrit Airfield

Tikrit, Iraq

09323- 2661

8816- 3155- 5326

64 EM Filter Junper Cables have
been previously sent to Iraq by TVS.

Modi fi cation P0O0177 incorporates PCO | etter dated
14 OCT 2003 all owi ng 50 of the EM Junper Cables to bd
to Balad, Iraq, decreasing the Ft. Carson quantity to
Shi ppi ng address for Balad, lraq is:

RANDY WARD

AMC- LSE ANACONDA

BALAD Al R BASE

BALAD. | RAQ 09391

COMVERCI AL:  732-427-0567, EXT. 6438

The total quantity of EM Filter Junper Cables
being shipped to Irag on this SLINis increased
by 50 each, from 300 to 350 each. The quantity
of EM Filter Junper Cables being shipped to

Ft. Carson is decreased by 50 each from 2,778 to
2,728.

shi pped
2,728 each.

LO

261, 105. 00
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Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

to various posts for

shi pment of the Cables.

Modi fi cation P00177 al so incorporated quantity adjustfents to
EM Cabl es approved in PCO letter dated 16 Oct 2003.

The adjustnment to quanities of EM Cables being shippg
retrofit of deployed trucks is aff no
cost to the Government and the contractor wll
The Locati ons,
Quantity and Current Authorized Quantity are |isted bgl ow

o

pay fo
Previ ous Authgri zed

$ 261, 105. 00

LOCATI ON PREVI QUS QTY CURRENT Q[Y

Sealy, TX 1, 265 1,283
Kor ea 1, 100 1,123
Ft. Lewis 401 386
Al aska 396 396
Hawai i 244 242
Ft. Stewart 360 552
Ft. Benning 58 87
Ft. Drum 307 307
Ft. Hood 1,074 1,074
Gatesville, TX 275 275
Iraq 350 350
PM MV 2,728 2,483

(End of narrative B001)

I nspection and_Accept ance

I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance

DLVR SCH PERF COWPL
REL _CD QUANTI TY DATE

001 0 30- NOv- 2004
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

6317AA

PRODUCTI ON_ QUANTI TY

CLI N CONTRACT TYPE:
Firm Fi xed-Price
NOUN: FMTV- MLO85A1( 45) LWB CARGO, WOW
PRON:  J535X700J0 PRON AMD: 05 ACRN: EM
AVS CD: VZO001
CUSTOMER ORDER NO J53VZO01EHJO
FM5 CASE | DENTI FI ER JO B- VZO

This SLIN partially exercises the Increnental
Option to the Optional Program Year, for 45 each
MLO85A1 MTV Cargo LWB Tan, for Jordan FMS case
JOB-VZO Early deliveries will be accepted

at no additional cost to the Governnent.

Modi fi cation P0O0170 incorporates the follow ng
changes, effective for this SLIN 6317AA: Dev 1183,
Dev 1162, Dev1167Rl, ECP 7374Rl, Dev 1205, and

Dev 1153. Changes apply to the full SLIN

quantity of 45 vehicles. Net effect of these
changes, increases unit price $.35. Further
breakdown of unit costs are |listed on Attachnent 13.
Ext ended anopunts of the net changes to unit prices
for all affected Consecutive Option - "lIncrenental "
FMS - Jordan vehicles are funded on SLIN 6354AA

Modi fi cation P0O0177 changes the color of the vehicles
on this SLIN from Tan to Sand at not additional cost
to the governnent and incorporattes ECP 7385 onto the

45 vehicles of this SLIN. Funding is at SLIN 6340AB.

(End of narrative B001)

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
001 BJOA9N31789001 BXXVZO L BJOAOO 3
PRQJ_CD BRK BLK PT
L BJOAOO
DEL REL CD QUANTI TY DEL DATE
001 25 31- DEC- 2004

FOB POINT: Origin

SH P TO Contact DCMA for shipping instructions

45

$_154, 995. 95000

$

6,974,817.75
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

MARK FOR: M LI TARY ASSI STANCE PROGRAM
US EMBASSY ROYAL MAI NTENANCE CORPS
JORDANI AN ARMY  AMVAN
UNI'T 70207
APO AE 09892- 0207

DOC SUPPL
REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
002 BJOAIN31789002 BXXVZO L BJOAOO
PRQJ_CD BRK BLK PT
L BJOAOO
DEL REL CD QUANTI TY DEL DATE
002 20 31- DEC- 2004

FOB PO NT: Origin

SH P TO Contact DCMA for shipping instructions

MARK FOR: M LI TARY ASSI STANCE PROGRAM
US EMBASSY ROYAL MAI NTENANCE CORPS
JORDANI AN ARMY  AMVAN
UNI T 70207
APO AE 09892- 0207

3
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

6318AA

PRODUCTI ON_ QUANTI TY

CLI N CONTRACT TYPE:
Firm Fi xed-Price
NOUN: FMTV- MLO89AL ( 6) TRUCK, WRECKRS
PRON:  J535X699J0 PRON AMD: 04 ACRN: EL
AVS CD: VZA001
CUSTOMER ORDER NO J53VZAO1lEHJO
FM5 CASE | DENTI FI ER JO B- VZA

This SLIN partially exercises the Increnental
Option to the Optional Program Year, for 6 each
MLO89A1 MIV Wecker Tan, for Jordan FMS case
JO B-VZA. Early deliveries will be accepted

at no additional cost to the Governnent.

Modi fi cation P0O0170 incorporates the follow ng
changes, effective for this SLIN 6318AA: Dev 1183,
Dev 1162, Dev1167Rl, ECP 7374Rl, and

Dev 1153. Changes apply to the full SLIN

quantity of 6 vehicles. Net effect of these
changes, increases unit price $6.71. Further
breakdown of unit costs are |listed on Attachnent 13.
Ext ended anopunts of the net changes to unit prices
for all affected Consecutive Option - "lIncrenental "
FMS - Jordan vehicles are funded on SLIN 6355AA.

Modi fi cation P0O0177 changes the color of the vehicles
on this SLIN from Tan to Sand at no additional cost
to the Governnment and incorporates ECP 7385 onto the

6 vehicles of this SLIN. Funding is at SLI N 6340AA.

(End of narrative B001)

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
001 BJOA9N31779001 BXXVZA L BJOAOO 3
PRQJ_CD BRK BLK PT
L BJOAOO
DEL REL CD QUANTI TY DEL DATE
001 6 31- DEC- 2004

FOB POINT: Origin

SH P TO Contact DCMA for shipping instructions

$_310, 988. 13000

$

1, 865, 928. 78
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

MARK FOR:

M LI TARY ASSI STANCE PROGRAM

US EMBASSY ROYAL MAI NTENANCE CORPS
JORDANI AN ARMY  AMVAN

UNI'T 70207

APO AE 09892- 0207
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

6320AA

PRODUCTI ON_ QUANTI TY

NOUN: FMIV- WRECKER FOR AF, CAMO
PRON:  U135X752J0 PRON AMD: 03 ACRN: EP
CUSTOMER ORDER NO FD20600374138M

Modi fi cation P0O0174 incorporates 1 each FMIV WRECKER
for the Air Force, COLOR: CAMO, NSN. 2320-01-447-3892
Unit Price: $ 309,475.00 exercised fromthe Consecuti
Option - Increnmental portion.

Modi fi cation P00174 al so incorporates ECP 5892( | nprovd
Corrosion Resistance of the Wecker) on SLIN 6320AA
in the anount of $1,981.59 each x 1 = $1,981.59.

Total SLIN Anount is $311, 457.21.

Modi fi cation P0O0170 incorporates the follow ng
changes, effective for this SLIN 6320AA: Dev 1183,
Dev 1162, Dev1167Rl, ECP 7374Rl, Dev 1205, and

Dev 1153. Changes apply to the full SLIN

quantity of 1 vehicle. Net effect of these
changes, increases unit price $.35. Further
breakdown of unit costs are |listed on Attachnent 13.
Ext ended anpunts of the net changes to unit prices
for all affected Consecutive Option - "Increnmental"”
Air Force vehicles are funded on SLIN 6351AA. Note:
Delivery Destination has changed, reference this
SLI Ns 6320AA Doc- No- Rel - Code 002, for changes.

(End of narrative B001)

Packagi ng _and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
002 N6258332870001 FD2060 D 3
PRQJ _CD BRK BLK PT
L
DEL_REL CD QUANTI TY DEL DATE
001 1 31- OCT- 2004

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS

(N62583) NAVFAC EXPEDI TI ONARY LOGQ STI CS CEN
1000 23RD AVENUE
PORT HUENEME CA 93043-4301

[0

o

$_311, 457. 21000

311, 457.21
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

6325AA

PRODUCTI ON_ QUANTI TY

NOUN: FMTV- MLO83A1 WO W TAN
PRON: WL35X742J0 PRON AMD: 02 ACRN: EN
CUSTOMER ORDER NO HHWA0230587

Modi fi cation P0O0174 creates SLIN 6325AA to exercise
and fund the Increnmental Option for 2 each ML083
Cargo Truck wo/w, standard Tan, for the Defense
Intelligence Agency at a unit price of $145,282.00
for a total of $290, 564. 00.

Modi fi cation P00170 incorporates the follow ng
changes, effective for this SLIN 6325AA: Dev 1183,
Dev 1162, Dev1167Rl, ECP 7374Rl, Dev 1205, and

Dev 1153. Changes apply to the full SLIN

quantity of 2 vehicles. Net effect of these
changes, increases unit price $.35. Further
breakdown of unit costs are listed on Attachment 13.
Ext ended anmpunts of the net changes to unit prices
for all affected Consecutive Option - "Increnmental"”
DI A vehicles are funded on SLI N 6353AA.

Modi fi cation PO0177 incorporates ECP 7385 onto the
2 vehicles of this SLIN. Funding is on SLI N 6339AA

(End of narrative B001)

Packagi ng _and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wh6HZV3247WMW02 CKONO8 M 3
PRQJ _CD BRK BLK PT
L
DEL_REL CD QUANTI TY DEL DATE
001 2 29- FEB- 2004

FOB PO NT: Origin

SH P TG, PARCEL PCST ADDRESS
(CKONO8)  XR STEWART AND STEVENSON

TACTI CAL VEH CLE SYSTEMS

5000 | NT 10 WEST

SEALY TX 77474- 0001

$_145, 282. 00000

290, 564. 00
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
Mbd P00174 exercises an option for 2 ea MLO83Al
Cargo truck, Wo/W CAMO NSN:. 2320-02-447-3890
Customer: DIA Option Unit Price is $145, 807.00
each. SLIN total is $291, 614.00.
(End of narrative A001)
6326AA PRODUCTI ON QUANTI TY 2 EA |$_145, 807. 00000 291, 614. 00

NOUN: FMTV- MLO83A1 WO' W STND CAMO
PRON: W135X741J0 PRON AMD: 03 ACRN: EN
CUSTOMER ORDER NO  HHWA0230587

Modi fication P0O0174 creates SLIN 6326AA to exercise
and fund the Increnmental Option for 2 each ML083Al
Cargo Truck wo/w, Canp for the Defense Intelligence
Agency at the unit price of $145,807.62 for a total
of $291,614.00. Contractor may deliver early.

Modi fi cation P0O0170 incorporates the follow ng
changes, effective for this SLIN 6326AA: Dev 1183,
Dev 1162, Dev1167Rl, ECP 7374Rl, Dev 1205, and

Dev 1153. Changes apply to the full SLIN

quantity of 2 vehicles. Net effect of these
changes, increases unit price $.35. Further
breakdown of unit costs are |listed on Attachnent 13.
Ext ended anpunts of the net changes to unit prices
for all affected Consecutive Option - "lIncrenental "
DI A vehicles are funded on SLI N 6353AA.

Modi fi cation PO0177 incorprates ECP 7385 onto the
two vehicles of this SLIN.  Funding is on SLIN 6339AA

(End of narrative B001)

Packagi ng and Marki ng

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL _CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wh6HZV3247MV01 CKONO8 M 3
PRQJ_CD BRK BLK PT
L
DEL REL CD QUANTI TY DEL DATE
001 2 29- FEB- 2004

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

( CKONOS)

XR STEWART AND STEVENSON

TACTI CAL VEHI CLE SYSTEMS

5000 I NT 10 VEST

SEALY TX 77474-0001
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6331 SECURI TY CLASS: Uncl assi fi ed
6331AA SERVI CES LI NE | TEM LO 34, 363. 26

NOUN: STD TRAS TO ARCTC 128 & ECPS
PRON:  J035X764J0 PRON AMD: 03 ACRN: DY
AVB CD: 51106866007

Modi fi cation P00177 creates SLIN 6331AA to
fund the costs associated with renoving
Standard Transmission fluid and repl aci ng
with Arctic Transmission fluid on the 95
vehicles on SLIN 6103AC, 20 vehicles on
SLIN 6104AC, 9 vehicles on SLIN 6105AC,

3 vehicles on SLIN 6295AA and 1 vehicle

on SLIN 6296AA. Contractor may |iquidate
at a rate of $140.62 per vehicle; a total
of $17,999.36 for 128 arctic vehicles.

Modi fi cation P00177 also funds this SLIN to
funds costs associated with the incorporation
of ECP 7385 Revise Harness, Load and Battery
Control on 1,791 FMIV Consecutive Option

Al -or-None vehicles and a rate of $4.03 per
vehicle and ECP 7383 Tractor Rear Frame on 142
FMIV Consecutive Option All-or-None Tractors
at a rate of $64.41 per Tractor.

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31-JUL- 2004

$ 34, 363. 26
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6332 NSN: 2320- 01- 447- 6344
FSCM 19207
PART NR 87T0054
SECURI TY CLASS: Uncl assified
6332AA PRODUCT!I ON_ QUANTI TY 3 EA [$_206, 509. 92000 619, 529. 76

PRON:  J535X732J0 PRON AMD: 01

AVS CD: UBROO1
FMS CASE | DENTI FI ER: DJ- B- UBR

MLO90ALl Dunp Truck W W Sand 686A,

at no additional

Packagi ng and Marki ng

I nspection and_Accept ance
I NSPECTION: Origin

Deliveries or Performance

NOUN: MLO90AL DUMP WW FMS DJI BOUT
ACRN: EQ

This SLIN partially exercises the Increnental
Option to the All-or-None Option for 3 each

for Djibouti
case DJ-B-UBR Early deliveries wll
cost to the Governnent.

(End of narrative B001)

ACCEPTANCE: Origin

be accepted

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS

DJI BOUTI
DEPT OF STATE

DOC SUPPL
REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 BDJA9N32119001 BXXUBR L BDJAOO 3
PRQJ_CD BRK BLK PT
L BDJAOO
DEL REL CD QUANTI TY DEL DATE
001 3 31- VAY- 2004

( BDJAOO) U S MLITARY LI Al SON OFFI CE
DJI BOUTI
DEPT OF STATE
WASHI NGTON, DC 20521-2150
MARK FOR' U S M LITARY LI Al SON CFFI CE

WASHI NGTON, DC 20521-2150
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
6333 SECURI TY CLASS: Uncl assified
6333AA SERVICES LINE | TEM LO 7,345.70

NOUN:  ARMY | NCR OPT ECPS 7383 &7385
PRON:  J035X790J0 PRON AMD: 01 ACRN: DY
AVS CD: 51106866007

Modi fi cation P0O0177 created this SLIN to fund
incorporation of ECP 7385 Revi se Harness, Load
and Battery Control on 215 FMIV Increnental
Option to the Consecutive Option All-or-None
vehicles. Conractor may liquidate at a rate of
$2.96 per vehicle. This SLINis also funded for
incorporation of ECP 7383 Tractor Rear Franme on
130 FMTV Increnental Option to the Consecutive
Al -or-None Option Tractors. Contractor may
liquidate at a rate of $51.61 per tractor.

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2004

$ 7,345.70
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6334 SECURI TY CLASS: Uncl assi fi ed
6334AA SERVI CES LI NE | TEM LO 254,76

NOUN:  FMTV- NONRECURRI NG, ECP 7383
PRON:  J035X789J0 PRON AMD: 01 ACRN: DY
AVB CD: 51106866007

Modi fication P0O0177 created this SLIN to
fund the Nor-Recurring costs associ ated
with incorporation of ECP 7383, Tractor
Rear Frane; a total of $254.76.
Contractor may liquidate this SLIN after
award of MXification P0O0177.

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2004

$ 254.76
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6335 SECURI TY CLASS: Uncl assi fi ed
6335AA SERVI CES LI NE | TEM LO 11.84

NOUN: PM HI MARS ECP 7385 4 EA
PRON: PF3HI M 459 PRON AMD: 01 ACRN: EG
AVB CD: 22306295012

Modi fi ati on PO0177 creates this SLIN
to fund incorporation of ECP7385 on

4 PM H MARS Increnental Option vehicles
of SLIN 6256AA; a total of $11.84.

(End of narrative B001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2004

$ 11.84
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

6335AB

SERVICES LINE | TEM

NOUN: PM H MARS ( ARMY FUND) ECP7385
PRON:  J035X791J0 PRON AMD: 01 ACRN: DY
AMS CD: 51106866007

Modi fi cation P0O0177 created this SLIN

to fund incorporation of ECP 7385 on 24

PM H MARS | ncrenental Option vehicles;

5 vehicles on SLIN 6256AA and 19 vehicles

on SLIN 6256AC, a total of $71.04. Contractor
may liquidate at a rate of $2.96 per vehicle.

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2004

$ 71.04

LO

71.04
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6336 SECURI TY CLASS: Uncl assi fi ed
6336AA SERVI CES LI NE | TEM LO 5.92

NOUN:  FMTV- USMC | NCREM ECP 7385
PRON: T135X793J0 PRON AMD: 01 ACRN: EB
CUSTOMER ORDER NO MB545003MP32056

Modi fi cation PO0177 created this SLIN to
fund incorporation of ECP 7385 onto 2
USMC I ncrenental Option vehicles on SLIN
6257AA; a total of $5.92.

(End of narrative B001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- SEP- 2004
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

6336AB

SERVICES LINE | TEM

NOUN: USMC | NCR OPTECP 7385, ARM FND
PRON:  J035X792J0 PRON AMD: 01 ACRN: DY
AMS CD: 51106866007

Modi fi cation P0O0177 creates this SLIN
to fund incorporation of ECP 7385 onto
one USMC Increnental Option vehicle of
SLIN 6257AB; a total of $2.96.

(End of narrative B001)

I nspection _and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2004

LO
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6337 SECURI TY CLASS: Uncl assi fi ed
6337AA SERVI CES LI NE | TEM LO 2.96

NCOUN: FMTV, AF | NCREM ECP 7385
PRON:  U135X794J0 PRON AMD: 01 ACRN: EE
CUSTOMER ORDER NO FD20600370439M

Modi fi cation P00177 creates this SLIN
to fund incorporation of ECP 7385 onto
one Air Force vehicle of SLIN 6274AA;

a total of $2.96.

(End of narrative B001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- SEP- 2004
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Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

AMOUNT

ITEM NO SUPPLIES/SERVICES QUANTITY

UNIT

UNIT PRICE

6337AB SERVICES LINE | TEM

PRON:  U135X795J0

total of $5.92.

NOUN: FMIV- AF | NCREM ECP 7385
PRON AMD: 01 ACRN: EJ

CUSTOMER ORDER NO FD20600370440M

Modi fi cation P0O0177 creates this SLIN
to fund incroporation oof ECP 7385 onto
two Air Force trucksof SLIN 6283AA a

(End of narrative B001)

I nspection _and_Accept ance

INSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

LO

DLVR SCH PERF COWVPL
REL_CD DATE
001 30- SEP- 2004
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

6337AC

SERVICES LINE | TEM

NOUN: FMIV- AF | NCREM ECP 7385
PRON:  U135X796J0 PRON AMD: 01 ACRN: EP
CUSTOMER ORDER NO FD20600374138M

Modi fi cation P0O0177 created this SLIN

to fundincorporation ECP 7385 Revise

Har ness, Load and Battery Control on

one Air Force Increnental Option to

the Consecutive Option All-or-None
vehicle on SLIN 6320AA, a total of $2.96.

(End of narrative B001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2004

LO
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6338 SECURI TY CLASS: Uncl assi fi ed
6338AA SERVI CES LI NE | TEM LO 88. 80

NOUN:  FMTV- NG | NCREM ECP 7385

PRON:  P135X797J0 PRON AMD: 01 ACRN: EH
AVS CD: 2010

CUSTOMER ORDER NO M PR3GFMIRPGD6

Modi fication P00177 created this SLIN to
fund incorporation of ECP 7385 onto 30
National Guard Increnental Option vehicles

of SLIN 6280AA, at a rate of $2.96 per vehicle.

(End of narrative B001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2004

$ 88. 80
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6339 SECURI TY CLASS: Uncl assi fi ed
6339AA SERVI CES LI NE | TEM LO 11.84

NOUN: FMTV-ECP 7385 FOR DI A
PRON: WL35X798J0 PRON AMD: 01 ACRN: EN
CUSTOMER ORDER NO HHW0230587

Modi fi cation PO0177 created this SLIN to
fund incorporation of ECP7385 onto the
four DI A vehicles of SLIN 6325AA and
SLIN 6326AA, a total of $11.84; $2.96
per vehicle.

(End of narrative B001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2004

$ 11.84
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6340 SECURI TY CLASS: Uncl assi fi ed
6340AA SERVI CES LI NE | TEM LO 17.76

NOUN:  FMTV- 1 NCREM ECP 7385 FMs- VZA,

PRON:  J535X799J0 PRON AMD: 01 ACRN: EL
AVS CD: VZA0O1

CUSTOMER ORDER NO  J53VZAO1EHIO

FMS CASE | DENTI FI ER: JO- B- VZA

Modi fi cation P0O0177 created this SLIN to
fund incorporation of ECP 7385 onto siXx
FMS Jordan vehicles of SLIN 6318AA at

a rate of $2.96.

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2004

$ 17.76
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

6340AB

SERVICES LINE | TEM

NOUN: FMTV- ECPS 7385 FOR FMs- VZO

PRON:  J535X800J0 PRON AMD: 01 ACRN: EM
AVS CD: VZQ001

CUSTOMER ORDER NO  J53VZQO1EHIO

FMS CASE | DENTI FI ER: JO B-VZO

Modi fication P0O0177 created this SLIN to
fund incorporation of ECP 7385 onto 45
FMS Jordan vehicles of SLIN 6317AA at

a rate of $2.96, a total of $133.20.

(End of narrative B001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2004

$ 133. 20

LO

133. 20
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B. 1 ESTI MATED COST, FI XED FEE AND PAYMENT

B.1.1 The estimated cost for performance of work under the contract is set forth in Section B. In consideration of performance of
the work specified under CLIN s 0020, 0021, 0022, 0023, 0024, 0025, 0026, 0027, 0028, and 0029, the Covernnent anticipates paying the
contractor the Estimated Cost anpunt shown opposite CLIN s 0020, 0021, 0022, 0023, 0024, 0025, 0026, 0027, 0028, and 0029. The anpunt
shown as funds allotted shall constitute the currently allocated estimated cost for the purpose of the Contract C ause entitled
"Limtation of Cost", FAR 52.232-20, but neither the Government nor the contractor guarantee the accuracy of said estimte.

B.1.2 The contractor will be paid the fixed fee stated in Section B opposite CLIN s 0020, 0021, 0022, 0023, 0024, 0025, 0026,
0027, 0028, and 0029 for the performance of work under the contract and in accordance with the terms of the Contract O ause entitled
"Fi xed Fee", (Mar 1997), FAR 52.216-8. The fixed fee together with the reinbursenent of cost shall constitute full and conplete
consideration for the contractor's service in connection with the work required and perfornmed under this contract.

B.1.3 The Contractor will be paid for the actual ampunt of the costs incurred under CLINs 1027, 2027, 3027,

3900AA, 3900AB, 3900AC, 4027, 4027AE, 4027AF, 4027AK, 4027AL, 4900AA, 4900AB, 4900AC, 4900AD, 4900AE, 4900AF, 4900AG 4900AH 5027,
5027AF, 5027AG 5027AH, 5027AJ, 6002AC, 6003AB, 6004AB, 6010AG, 6013AG 6013AH, 6024AA, 6034AA, 6035AA, 6036AA, 6037AA, 6038AA, 6047AA
6048AA, 6071AA, 6072AA, 6073AA, 6074AA, 6075AA, 6116AA 6116AB, 6126AA, 6127AA, 6128AA, 6129AA, 6130AA, 6131AA and 6132AA, 6142AA
6143AA, 6144AA, 6145AA, 6146AA, 6147AA, 6148AA, 6163AA, 6164AA, 6165AA, 6166AA, 6167AA, 6168AA, and 6169AA. Federal Retailer's Excise
Tax (FRET) as described in Section H of the contract. The Contractor shall submit invoices to the Contracting Oficer for rei mbursenment
of FRET actually paid to the Internal Revenue Service. The invoice shall contain a copy of either Federal Tax Deposits (Form 8109-B)
and Quarterly Tax Return (Form 720) to reconcile deposits made to an actual tax liability if reinbursement is requested nore than
quarterly, or Quarterly Tax Returns only (Form 720) if reinbursenment is requested on a quarterly basis.

B.1.4 Al owabl e costs shall be determ ned and paynment thereof, shall be provided in accordance with the Contract C ause hereof
entitled "Allowabl e Cost and Paynent", (Mar 1997), FAR 52.216-7, under this contract.

B. 2 PAYMENT

The contractor nmay submit public vouchers nmonthly for paynent under this contract. The fee will be payable at the time of
rei mbursenment of cost at the same rate to such cost as the total fee of this contract bears to the total estimated cost thereof, subject
to any w thhol ding pursuant to provisions of this contract.
B. 3 RESERVED (Del eted by Mbdification A00001)
B. 4 FMIV OPTI ONS PRI CES BY AVAI LABLE MODELS

Li sted bel ow are the FMIV option prices by available nodels for this contract, as described in paragraph H 12. Please note
that when purchasing a vehicle to be painted tan in an option call-up, you need to subtract the cost for canoflauge paint and add in the

cost for tan overpaint. Al ampunts listed beloware in US Dollars (US $). The option prices for 2002, 2003, and 2004 are listed at
Attachment 13, Option Prices worksheet.

1999 2000 2001 2002 2003
B.4.1 LMV CARGO- MLO78A1
LMIV CARGO- MLO78Al 106, 177 0.00 109, 907. 00 See Attachnent 13
CARE & STORAGE 107 182. 00 161. 00
FRET 0 0.00 0.00
LESS: CAMO 305 291.00 269. 00
TAN OVERPAI NT 789 771.00 739. 00
DEVI ATl ONS/ ECPs 392 423. 89 2,271.68
DRI VELI NE DEVI ATl ON 473. 00
EXHBIT C 434. 00
B.4.2 LMV CARGO- MLO78A1 WW
LMV CARGO- MLO78A1 WW 114,563 0.00 120, 008. 18 See Attachment 13
CARE & STORAGE 107 182. 00 161. 00
FRET 0 0.00 0.00
LESS: CAMO 305 291.00 269. 00
TAN OVERPAI NT 789 771.00 739. 00
DEVI ATl ONS/ ECPs 392 423. 89 2,276.82
DRI VELI NE DEVI ATI ON 496. 07
EXHBIT C 374.33

B.4.3 LMV VAN- MLO79A1
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LMV VAN- MLO79A1
CARE & STORAGE

FRET

LESS: CAMO

TAN OVERPAI NT

DEVI ATl ONS/ ECPs

DRI VELI NE DEVI ATI ON
EXHBIT C

B.4.4 LMV CHASSI S- MLO80AL

LMIV CHASSI S- MLO80AL
CARE & STORAGE

FRET

LESS: CAMO

TAN OVERPAI NT

DEVI ATl ONS/ ECPs

DRI VELI NE DEVI ATI ON
EXH BIT C

B.4.5 LMV TRAI LERS- ML082
LMIV TRAI LERS- ML082

CARE & STORAGE

FRET

LESS: CAMO

TAN OVERPAI NT

DEVI ATl ONS/ ECPs

B.4.6 MV CARGO - ML083Al
MIV CARGO - MLO83Al

CARE & STORAGE

FRET

LESS: CAMO

TAN OVERPAI NT

DEVI ATl QN ECPs

DRI VELI NE DEVI ATI ON

EXH BIT C

B.4.7 MIV CARGO - MIO83A1 WW

MIV CARGO - MLO83A1L WW
CARE & STORAGE

FRET

LESS: CAMO

TAN OVERPAI NT

DEVI ATl ONS/ ECPs

DRI VELI NE DEVI ATI ON
EXHBIT C

B.4.8 MIV CARGO LWB- MLO85A1

MrV CARGO LVB- MLO85A1
CARE & STORAGE

FRET

LESS: CAMO

TAN OVERPAI NT

DEVI ATl ONS/ ECPs

DRI VELI NE DEVI ATI ON
EXH BIT C

B.4.9 MV CARGO W MHE- ML084Al

MIV CARGO W MHE- MLO84A1
CARE & STORAGE

FRET

LESS: CAMO

FRET

TAN OVERPAI NT

167,

98,

124,

133,

20,

168
107

0
361
779
389

917
107

308

710
392

107

o

271
107

308
847
391

290
107

308
847
391

, 997

107

308
847
391

, 573

107
109
355

43
917

168, 629. 00 168, 112. 00
182. 00 161. 00
0.00 0.00

344. 00 318. 00
755. 00 715. 00
420. 89 1,821.97
462. 00 473. 00
419. 00 435. 00

100, 583. 00 102, 437. 00

182. 00 161. 00
0. 00 0. 00
294. 00 272.00
690. 00 656. 00
423. 89 1,872.70
462. 00 473.00
413. 00 434.00
23,322.00 23,582.00
182. 00 161. 00
0.00 0.00
294. 00 272.00
690. 00 656. 00
985. 97

126, 278. 00 128, 563. 00

182. 00 161. 00

0.00 0.00
294. 00 272.00
828. 00 796. 00
422.89 2,318.43
408. 00 417.00
463. 00 474.00

135, 440. 00 137, 889. 00

182. 00 161. 00

0.00 0.00
294. 00 272.00
828. 00 796. 00
447. 38 2, 408. 95
408. 00 417.00
468. 00 484. 00

129, 032. 00 131, 376. 00

182. 00 161. 00

0. 00 0. 00
294. 00 272.00
828. 00 796. 00
447.38 2,626.92
422.00 432.00
485. 00 497. 00

171, 394. 00 174, 496. 23

182. 00 161. 00
20, 567. 00 20, 958. 87
339. 00 312.00
41.00 38. 00
895. 00 856. 00

See Attachnent 13

See Attachnent 13

See Attachment 13

See Attachment 13

See Attachnent 13

See Attachnent 13

See Attachment 13
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FRET 110
DEVI ATl ONS/ ECPs 391
FRET a7
DRI VELI NE DEVI ATl ON

FRET

EXHBIT C

FRET

B.4.10 MV DUWP- MLO90AL

MIV DUWP- MLO90A1 151, 750
CARE & STORAGE 107
FRET 18, 210
LESS: CAMO 308
FRET 37
TAN OVERPAI NT 847
FRET 102
DEVI ATl ONS/ ECPs 389
FRET

DRI VELI NE DEVI ATI ON

FRET

EXHBIT C

FRET

B.4.11 MV DUWP- MLO90A1 WW

MIV DUWP- MLO90A1 WW 0
CARE & STORAGE 107
FRET 0
LESS: CAMO 308
FRET 37
TAN OVERPAI NT 847
FRET 102
DEVI ATl QN ECPs 389
FRET a7
DRI VELI NE DEVI ATl ON

FRET

EXHBIT C

FRET

B.4.12 MIV TRACTOR- MLO88AL

MIV TRACTOR- MLO88AL 123, 591
CARE & STORAGE 107
FRET 14,831
LESS: CAMO 300
FRET 36
TAN OVERPAI NT 787
FRET 94
DEVI ATl ONS/ ECPs 391
FRET a7
DRI VELI NE DEVI ATl ON

FRET

EXHBIT C

FRET

B.4.13 MV TRACTOR- MLO88A1 WW

MIV TRACTOR- MLO88A1 WW 131, 975
CARE & STORAGE 107
FRET 15, 837
LESS: CAMO 300
FRET 36
TAN OVERPAI NT 787
FRET 94
DEVI ATl ONS/ ECPs 391
FRET a7

DRI VELI NE DEVI ATI ON
FRET

153,

18,

160,

19,

125,

15,

107. 00 103. 00
447. 38 1,925.09
55.92 231.01
422.00 440. 50
51. 00 52. 86
450. 00 464. 00
54. 00 55. 68
551. 00 0. 00 See Attachnent 13
182. 00 161. 00
426. 00 0. 00
295. 00 272.00
35. 00 33.00
829. 00 796. 00
99. 00 95. 00
445. 38 1, 269. 46
55. 67 152. 34
408. 00
49. 00
469. 00
56. 00
706. 00 0. 00 See Attachnent 13
182. 00 161. 00
285. 00 0. 00
295. 00 272.00
35. 00 33.00
829. 00 796. 00
99. 00 95. 00
445. 38 1, 269. 46
55. 67 152. 34
408. 00
49. 00
454. 00
54. 00
680. 00 127, 979. 00 See Attachment 13
182. 00 161. 00
082. 00 15, 357. 00
286. 00 262. 00
34.00 32.00
768. 00 737.00
92. 00 88. 00
447. 38 1,753.77
55.92 210. 45
408. 00 417.00
49. 00 50. 00
468. 00 479. 00
56. 00 57.00
0. 00 136, 630. 00 See Attachment 13
182. 00 161. 00
0. 00 16, 396. 00
286. 00 262. 00
34.00 32.00
768. 00 737.00
92. 00 88. 00
447. 38 1,753.77
55.92 210. 45
417.00
50. 00
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EXHBIT C 486. 00
FRET 58. 00

B.4.14 MV WRECKER- MLO89A1

MI'V VVRECKER- ML089A1 260, 452 269, 304. 00 273,273.00 See Attachment 13
CARE & STORAGE 107 182. 00 161. 00
FRET 31, 254 32, 316. 00 32,793.00
LESS: CAMO 340 327.00 301. 00
FRET 41 39.00 36. 00
TAN OVERPAI NT 1, 146 1,121.00 1, 076. 00
FRET 138 134. 00 129. 00
DEVI ATl ONS/ ECPs 391 447. 38 1,895.02
FRET 47 55.92 227. 40
DRI VELI NE DEVI ATI ON 480. 00 491. 00
FRET 58. 00 59. 00
EXH BIT C 477.00 488. 00
FRET 57.00 59. 00

B.4.15 MIV CHASSI S- ML092A1

MV CHASSI S- ML092A1 116, 682 118, 592. 00 120, 747. 00 See Attachnent 13
CARE & STORAGE 107 182. 00 161. 00
FRET 0 0. 00 0. 00
LESS: CAMOD 300 286. 00 263. 00
TAN OVERPAI NT 750 731.00 698. 00
DEVI ATl ONS/ ECPs 391 447.38 1, 949. 46
DRI VELI NE DEVI ATI ON 408. 00 417.00
EXH BIT C 463. 00 474.00

B.4.16 MIV CHASSI S LWB- ML096Al

MIV CHASSI S LWB- MLO96A1 117, 445 119, 372. 00 121, 550. 00 See Attachment 13
CARE & STORAGE 107 182. 00 161. 00
FRET 0 0.00 0.00
LESS: CAMOD 300 286. 00 263. 00
TAN OVERPAI NT 750 731.00 698. 00
DEVI ATl ONS/ ECPs 391 447. 38 1,967.94
DRI VELI NE DEVI ATI ON 408. 00 417.00
EXH BIT C 463. 00 474.00

B.4.17 MV TRAI LERS- ML095

MIV TRAI LERS- ML095 0 33, 779. 00 34, 216. 00 See Attachment 13
CARE & STORAGE 107 182. 00 161. 00

FRET 0 0. 00 0. 00

LESS: CAMO 0 286. 00 263. 00

TAN OVERPAI NT 0 731.00 698. 00

DEVI ATl ONS/ ECPs 1,013.78

B. 4.18 The following are the Deviations/ECPs, which are specified in the line items above:

D481, D503, D505, D508, D509, D510 D511, D559, D661, D562, D564, Db665, D566, D568, D569, D570, D595, D596, D598, D610,
D612, D616, D626, D651, D676, D725, D737, Dr47, Dr67, D781, D787, D799, D813, D885, VECP R6706, VECP R6711, ECP6623, ECP6624, ECP6713,
ECP R6801, ECP R6802, ECP 6805, ECP 6819, ECP 6821, ECP 6833, ECP6837, ECP 6860, ECP 6864, ECP 6866, ECP 6867, ECP 6870, ECP 6875Rl, ECP
6876R1, ECP 6877, ECP 6878Rl, ECP 6879, ECP 6880Rl, ECP 6881, ECP 6883, ECP 6884Rl1 ECP 6885Rl, ECP 6886, ECP 6888R1 AND ECP 6891Rl.
(Modi fication PO0O080 added D885, ECP 6875Rl1, ECP 6876Rl, ECP 6878Rl, ECP 6880Rl, ECP 6885Rl, ECP 6888Rl and ECP 6891Rl1.) Md P00088
added Dev 929 and ECP 6829Rl1. Myd P00097 added D933R1, D956R1, ECP U5730, and U5734. Mdd P00104 added ECP R6897 and DEV 845, DEV 953R1,
DEV 959R2, and DEV 973. Modifiction P00117 added ECP5754, ECP5755, ECP5768R1, ECP5772, ECP5780, ECP5796 and DEV981. Modification P00119
added ECP5766 and ECP5799. Modification P00123 added DEV D938Rl1, ECP 5778, ECP 5806Rl, ECP 5779, ECP 5777R2 and ECP 5788. Modification
P0O0125 added ECP 5740, ECP 5783R1, ECP 5784Rl1 and ECP 5802. Modification P00127 added ECP 5794. Modification P00131 added DEV 1033.
Modi fi cation P00135 added DEV 1054, DEV 1043R1 and TACU 6748. Modificatin P00145 added DEV1061, DEV1088 and DEV1103R1. Modification
P00160 added ECP 5886Rl1 and ECP 7390R1. Mbdification P00161 aded Dev 1142R1 and ECP 5782R3. Mbdification P00172 added ECP 5880 and ECP
7386R1. Modification P0O0173 added ECP 7388. Modification P00174 added ECp 5880, ECP 7386 and ECP 5892. Modification P00177 added ECP
7383 and ECP 7385.
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SECTION G -

LI NE
| TEM
6116AA

6277AD

6331AA

6332AA

6333AA

6334AA

6335AA

6335AB

6336AA

6336AB

6337AA

6337AB

6337AC

6338AA

6339AA

6340AA

6340AB

PRON

AMVB CDY

M PR
J035X483J0
51106866007

U135X753J0
FD20600374138M

J035X764J0
51106866007

J535X732J0
UBROO1
J53UBRO1EHD]

J035X790J0
51106866007

J035X789J0
51106866007

PF3HI M 459
22306295012

J035X791J0
51106866007

T135X793J0
MB545003MP32056

J035X792J0
51106866007

U135X794J0
FD20600370439M

U135X795J0
FD20600370440M

U135X796J0
FD20600374138M

P135X797J0
2010
M PR3GFMIRPQ06

WL35X798J0
HHWKH0230587

J535X799J0
VZA001
J53VZAO1EHIO

J535X800J0
VZQ001
J53VZQO1EHIO

ACRN JOB ORD NO

DY

EP

DY

EQ

DY

DY

EG

DY

EB

DY

EE

EJ

EP

EH

EN

EL

EM

CONTRACT ADM NI STRATI ON DATA

OBLG STAT/

1
3SMrJo

3SMrJo

3SMIGT

3SMrJo

3SMrJo

1
3PFH M

3SMrJo

3SMrJo

3SMIHU

3SMIHV

$

| NCREASE/ DECREASE

PRI OR AMOUNT AMOUNT

13,663,013.67 $ 2,143. 44 $
0.00 $ 1.08 $
0.00 $ 34, 363. 26 $
0.00 $ 619, 529. 76 $
0.00 $ 7,345.70 $
0.00 $ 254.76 $
0.00 $ 11. 84 $
0.00 $ 71.04 $
0.00 $ 5.92 $
0.00 $ 2.96 $
0.00 $ 2.96 $
0.00 $ 5.92 $
0.00 $ 2.96 $
0.00 $ 88. 80 $
0.00 $ 11. 84 $
0.00 $ 17.76 $
0.00 $ 133.20 $

NET CHANGE $ 663, 993. 20

CUMULATI VE
—AMOUNT___
13, 665, 157. 11

34, 363. 26

619, 529. 76

7,345.70

254.76

11. 84

71. 04

88. 80

11.84

17.76

133.20
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SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT

Ar ny DY 21  32035000031C1C02P51106831E1 S20113 WB6HZV $ 44,181. 16

Mari ne Cor ps EB 17 35110920503100080200674432D20500300003MP32056 $ 5.92

Air Force EE 57 353080000017336E882299600000000000000034672300 FO330L $ 2.96

Ar ny EG 21  32032000035L5L06P22306231E8 S01021 WB1G3H $ 11.84

Ar ny EH 97  3035001023181050201000031K1 S44205 WB6HZV $ 88. 80

Air Force EJ 57 353080000017336E882399600000000000000025672300 FO330L $ 5.92

Ar ny EL 9711 X8242J001X6D1000VZA 00131E1J0S20113 WB6HZV $ 17.76

Ar ny EM 9711 X8242J001X6D1000VZO 00131E1J0S20113 WB6HZV $ 133. 20

Def ense Agenci es EN 97 35030044003431410009993100HHMA0230587 S$S49205 $ 11.84

Air Force EP 57 353080000017336E882299600000000000000012672300 FO330L $ 4.04

Ar ny EQ 9711 X8242DJOLX6D1000UBR 00131E1DJS20113 WB6HZV $ 619, 529.76
NET CHANGE $ 663, 993. 20

PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT

NET CHANGE FOR AWARD: $ 2,018, 245,782.33 $ 663, 993. 20 $ 2,018,909, 775.53

G1 PERFORVANCE BASED PAYMENTS ( Per f or mance- Based paynments are not applicable to non-vehicle CLINs)

G1.1 Scope.

G1.1.1 This contract provides for Government financing to the Contractor in the form of Performance

Based Paynments. This provision identifies the payment events and success criteria necessary to neke
paynments in accordance with the provisions of FAR 32.10, Performance-Based Paynents and FAR 52.232-32,
Per f or mance- Based Paynents.

G1.2

G121

Pol i cy

Det ai | ed procedures for perfornmance based payments will be nutually devel oped and agreed to

bet ween the Contractor and the Administrative Contracting Officer. That agreenment will be docunented by a

Contr act or

G1.22

Per f ormance Billing Procedure.

Perf ormance Based Paynments for Vehicle CLINs. Prior to vehicle acceptance, performance paynents

shall be made on each vehicle produced in accordance with the followi ng three (3) performance events required *
by the contract delivery schedule. The Master Production Schedule (MPS) shoul d support the contract delivery

schedul e.

The delivery schedul e shall be the delivery schedule as stated in the contract or as stated in

the nost current nodification to the contract. The inpact of Contract delivery schedul e changes shall be
acconpl i shed via the changes clauses (52.243-1) definitization process for each unilateral change or as
consi deration included in bilateral changes.

G1.3

G1l.3.1

Paynment Request Procedures

The Contractor may submit request for payment of perfornmance-based paynents not nore frequently

than nmonthly in a formand nanner acceptable to the Contracting Officer. Al performance-based paynents in
any period for which paynent is requested shall be included in a single request, appropriately itenized and
total ed. The contractor shall subnit the performance-based paynent in the second week of the nonth. The
Contractor's request for payment shall contain the information required by FAR 52.232-32. The docunentation
supporting the request shall specify the ampunts to be paid by contract ACRN | evel and the accounting
appropriation information for each vehicle invoiced. A certification shall be submtted with each request.
The request for payment shall be in accordance with the Performance-Based Paynent Schedul e specified in

G 1. 4.

G1.3.2

The Contractor shall only submt billings for events in which the performance criterion has been

successful ly acconplished. The Contracting O ficer shall not approve a performance-based paynment until the
specified event or performance criterion has been successfully acconplished in accordance with the contract.
If the contractor does not neet all of the performance criterion, the contractor shall be paid for each
severabl e event in which the performance criterion has been acconplished. |If an event is cumulative, the
Contracting O ficer shall not approve the performance-based paynment unless all identified preceding events
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or criteria are acconplished. Events that were not approved may be re-subnmitted in the next nonth provided
that the performance criterion has been acconplished.

G1.4 Paynent Request Schedul e

Gl.4.1 Event 0001 - This event can not be billed earlier than two hundred and ten (210) days before
contract delivery schedul e.

G1l.4.2 Event 0002 - This event can not be billed earlier than one hundred and twenty (120) days before
contract delivery schedul e.

G1l.4.3 Event 0003 - This event can not be billed earlier than ninety (90) days before contract
del i very schedul e.

G1l.4.4 DELETED *
G 1.5 Li qui dati on

G1.5.1 The final event is DD Form 250 acceptance by the CGovernnent and will constitute the final ten

percent (10% of the CLIN price and any wi thholds, if applicable. This event will |iquidate previous performance
payments (maxi num ni nety percent(90% of CLIN value) against each vehicle delivered. |f no perfornance

paynments have been made, the Contractor is entitled to one hundred percent (100% paynment of that vehicle
at time of final DD Form 250 acceptance by the Governnent.

G1.6 Per f ormance Event and Success Criteria

G1.6.1 Event 0001 - Success criteria is based on the Contractor's planning and placenent of purchase
orders and vendor acceptance of purchase orders or sufficient materials inventory to support the
procurenent of long lead parts to support the MPS planned vehicle build through Station 19. The MPS shoul d
support the contract delivery schedule. The contractor's list of long |ead parts shall be in accordance
with the Material Requirenments Planning (MRP) and Manufacturing, Accounting, Purchasing, |nformation
Control System (MAPICS) and shall be reviewed by the Governnment. Since Station 19 has no added val ue for
standard variants, for administrative convenience the termStation 19 will be referred to for all
references to either Station 18 or Station 19 in the remi nder of this Section G 1.

This performance event occurs within six (6) nonths prior to each Station 19 build not to exceed | ean manufacturing lead tine(s).
Conmi t ment docunent nust be placed no later than | ean manufacturing lead time dictates. Paynment event occurs two hundred and ten (210)
days before contract delivery date. This event will be perfornmance-billed at ten
percent (10% of each vehicle CLIN price. This event is severable fromall other events and can be billed
at the time the event is conpleted without regard to conpletion of any other event. Billings shall be in
accordance with the Payment Request Schedule in G 1.4.
The contractor shall submit the following with the payment request:
(1) Certified Invoice.

(2) Certification of Long Lead Itens

Current or prior to submttal of the payment request, the Contractor will make available submt if
requested by the Administrative Contracting O ficer (ACO the follow ng:

(3) Six (6)-Mnth Purchase Oder (P.O) Status Report
(4) Six (6)-Mnth Purchase Order Status Report - Exceptions Only
(5) Current Production Schedul e

(6) Supporting docunentation that may be requested by the ACO for verification of the
paynent request.

The contractor shall have Performance Based Payment billing Procedures identifying the above.

G1.6.2 Event 0002 - Success Criteria is based on the contractor's pre-production Master Production
Schedul e planning and effort necessary, (i.e., ME/IE, E-Coat, and Bll kit assenbly) in order to effect a
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smooth transition fromparts procurement to vehicle acceptance by the Governnent to support each planned
vehicle in accordance with the MPS planned build through Station 19. The MPS shoul d support the contract
del i very schedul e.
This performance event occurs three (3) nonths prior to each Station 19 build and payment event occurs one
hundred and twenty (120) days before contract delivery schedule. This event will be performance-billed at
ten percent (10% of each vehicle CLIN price. This event is severable fromall other events and can be
billed at the time the event is conpleted without regard to conpletion of any other event. Billings shall
be in accordance with the Payment Request Schedule in G 1.4.
The contractor shall submit the following with the payment request:

(1) Certified Invoice.

(2) Certification of Master Production Schedul e (MPS)

Current or prior to submttal of the payment request, the Contractor will make available or submt if
requested by the Administrative Contracting O ficer (ACO the follow ng:

(3) Mnutes of Formal Master Production Schedul e Pl anning Meeting
(4) Current Master Production Schedul e

(5) Supporting docunentation that may be requested by the ACO for verification of the
paynent request.

The Admi nistrative Contracting Oficer shall be entitled to have a representative attend the formal MPS

pl anni ng neetings. The Contractor shall have Performance Based Paynent billing Procedures identifying the
above.
G1.6.3 Event 0003 - Success criteria is based on continued receipt of materials and nmaterials that

have been scheduled in, not received, but commtted to the extent that a contractual obligation exists
(vendor acceptance and performance) to support the MPS planned vehicle build Station 19. The MPS shoul d
support the contract delivery schedul e.
This performance event occurs within two (2) nonths prior to each Station 19 planned build not to exceed |ean
manufacturing lead tinme (s). Conmitnent document nust be placed no later than | ean manufacturing lead tinme dictates. Paynent even
occurs ninety (90) days before contract delivery date. This event will be performance-billed at sixty percent (60% of each vehicle
CLIN price. This event is cumulative and cannot be billed until events 0001
and 0002 are conplete. Billings shall be in accordance with the Paynent Request Schedule in G 1.4.
The contractor shall submt the following with the payment request:
(1) Certified Invoice.

(2) Certification of Long Lead Itens

Current or prior to submttal of the payment request, the Contractor will neke available or submit if
requested by the Adm nistrative Contracting Officer (ACO the follow ng:

(3) Two (2)-Mnth Purchase Order (P.O ) Status Report
(4) Two (2)-Mnth Purchase Order Status Report - Exceptions Only
(5) Current Production Schedul e

(6) Supporting docunentation that may be requested by the ACO for verification of the
paynent request.

The contractor shall have Performance Based Paynment billing Procedures identifying the above.
G1.6.4 DELETED *

G1.7 Per f or mance Del ays
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G1.7.1 The delivery schedul e shall be the delivery schedule as stated in the contract or as stated
in the nost current nodification to the contract. The inpact of Contract delivery schedul e changes shall
be acconplished via the changes clauses (52.243-1) definitization process for each unilateral change or
as consideration included in bilateral changes. Except for adjustment for default, nodified contract
delivery schedul es shall not result in adjustnment to previously, properly disbursed performance-based
paynents.

G1.8 Mast er Production Schedul e (MPS)

G1.8.1 Entitlement to Performance-Based Paynents is solely on the basis of the successful perfornance
criteria specified in G 1.6 above and, as such, the parties agree that the MPSis critical to the success
of this Contract (and Performance-Based Paynents). Changes to the MPS (whether Contractor or Governnent
initiated) are critical and may inpact price and schedule. |In addition to FAR 52.243-1, Changes-Fi xed
Price, The Parties agree that any significant change to the FMIV Al Basel i ne Configuration, regardless of
origin, will be treated as schedule sensitive and shall be given the utnpbst attention with respect to
changing the MPS. Should it beconme necessary to change the content of the configuration baseline, the
"effective" date of each change will be mutually determ ned by the parties thereby allow ng the

Contractor and the Contractors supplier time to ship in new or replaced materials to accormpdate the
revised MPS.

G1l.9 Per f ormance Paynment Adjustnents

G1.9.1 Per f or mance- Based paynents shoul d represent what the Contractor could reasonably be expected to
incur to achieve the paynment event. The contractor will therefore submt the actual and forecasted
expenditures to the Adm nistrative Contracting Officer on an annual basis. Performance events, anpunts and
success criteria may be adjusted by nutual agreenent on an on-going basis if a contract action or the
contractor's performance has significantly affected the perfornmance paynment schedul e. Except for an

adj ustment for default, adjustments under this provision shall not become the basis for recovery or upward
adj ustment of perviously, properly disbursed performance-based paynents.

*** End of Narrative G 1 ***

* Revised by Modification A0O0002.

*** END OF NARRATIVE G 001 ***
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SECTION J - LIST OF ATTACHVENTS
LI ST _OF ADDENDA

TITLE

ATTACHVENT

ATTACHMVENT

ATTACHVENT

ATTACHVENT

ATTACHMVENT

ATTACHVENT

ATTACHVENT

ATTACHMVENT

ATTACHVENT

ATTACHVENT

ATTACHMVENT

ATTACHVENT

ATTACHVENT

ATTACHMVENT

ATTACHVENT

ATTACHVENT

ATTACHMVENT

ATTACHVENT

ATTACHVENT

ATTACHMVENT

ATTACHMVENT

EXH BIT A
EXH BIT B

ATTACHVENT 014

PART NUMBER

1244114
1244114

12441145- 001
12441145- 002

1244115
1244115
1244117
1244117
1244117
1244117
1244117
1244286
1244287

001

002

003

004

005

006

007

008

009

010

011

012

013

014

015

016

017

018

019

020

021

3
4

0
1
3
4
5
7
8
9
4

FMIV ATPD 2131A

FMIV BASELI NE TECHNI CAL DATA PACKAGE
CAMOUFLAGE PAI NT PATTERN DRAW NGS

RFD/ RFW | NSTRUCTI ONS

VECP | NSTRUCTI ONS

EFFECTI VI TY CERTI FI CATI ON

CONTRACTOR COST DATA REPORT FORVATS

ATI RS/ TI R/ FACARS | NFORMATI ON

CONTRACT VEHI CLE DELI VERY SCHEDULE

REVI SED PAI NT REQUI REMENT

NO COST RFDs/ RFW

NO COST ECPs

DEVI ATIONS / ECPs BY VEHI CLE BY PROGRAM YEAR
TRAI LER LONGLEAD MATERI AL LI ST

FMIV OVERPAI NT CRI TERI A

P00094 CARGO BED CORROSI ON WARRANTY VEHI CLES
P00094 CARGO BED | NSPECTI ON METHOD SHEET
Vehi cl e Exerci se Program

Pre-shi pment | nspection/ Mai nt enance Procedures

DD FORM 254

H MARS SCOPE OF WORK ( SOW

CONTRACT DATA REQUI REMENTS LI ST ( DDFORM 1423)
DATA | TEM DESCRI PTI ON

DESCRI PTI ON QUANTI TY
Frame Section, Vehicular R ght 260
Frame Section, Vehicular Left 260
Axl e Assenbly, LMIV Trailer 260
Axl e Assenbly, MV Trailer 520
Rai |, Cargo Bed, Right Side 260
Rai |, Cargo Bed, Left Side 260
Frame Section, Crossmenber 520
Frane Menber, Right Side 260
Frame Menber, Left Side 260
Frame Section, Right Sub-Rail 260
Frame Section, Left Sub-Rail 260
Cargo Bed, LMV 260

Car go

Bed, MV 260

DATE NO.__OF PAGES

07 MAY 98

10 Cct 01

14 Oct 03 (Mbdification P00177)

30 Jan 03
30 Jan 03
14 Cct 03 (Modification P00177)
10 Nov 99

16 Jan 97/ 04 Feb 00

25 Oct 02 (Modification PO0139)
25 Qct 02 (Modification P0O0139)

Was Attach 018(P00113), change
to Attach 020,12 Nov 02(P00142)

11 MAR 03 (Mbdification P00148)

21 MAY 03 (Mbdification P00160)
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*** END OF NARRATIVE J 001 ***



	SECTION A
	SECTION B
	SECTION G
	SECTION J

